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ACRONYMS 

CCF  Community Conservation Forest 
CIP   Commune Investment Plan 
CPA  Community Protected Area 
EPL  Eastern Plains Landscape 
F   Female 
FA   Forestry Administration 
HA   Hectare 
ICLT  Indigenous Community Land Title 
InVEST  Integrated Valuation of Ecosystem Services and Tradeoffs 
M&E  Monitoring and Evaluation 
MAFF  Ministry of Agriculture, Forestry and Fisheries 
METT  Management Effectiveness Tracking Tool 
MPF  Mondulkiri Protected Forest 
MoE  Ministry of Environment 
MOMS  Management Orientated Monitoring System 
No.  Number 
NGO  Non-governmental Organization 
NRM  Natural Resources Management 
NTFP  Non-timber Forest Products 
PCPU  Provincial Conservation Planning Unit 
PDoE  Provincial Department of Environment 
PLL   Prey Lang Landscape 
PMEP  Project Monitoring and Evaluation Plan 
PPP  Public Private Partnership 
PPWS  Phnom Prich Wildlife Sanctuary 
PS-FBD  Provincial Sub-committee for Supporting Forests, Biodiversity, and Development 
REDD+  Reduced Emissions from Deforestation and Forest Degradation 
RGC  Royal Government of Cambodia  
RECOFTC  Center for People and Forests 
RUA  Royal University of Agriculture 
RUPP  Royal University of Phnom Penh 
SFB  Supporting Forests and Biodiversity Project 
SMART  Spatial Monitoring and Report Tool 
SPF  Seima Protection Forest 
USAID  United States Agency for International Development 
USG  United States Government 
WCS  Wildlife Conservation Society 
WI   Winrock International 
WWF  World Wide Fund for Nature 
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1. QUARTERLY HIGHLIGHTS 

The Cambodia Supporting Forests and Biodiversity (SFB), a four-year $20 million project funded through 

the USAID Mission in Cambodia, started in November 2012. During this seventh quarterly reporting period 

from April 01 through June 30, 2014, some of the primary tasks accomplished and key results are as follows: 

 

At the National Level 

 The project has started national and regional initiatives to promote awareness and dialogue through 

a scientific assessment with a Mekong Basin Study and Advocacy Initiative. Winrock’s Eco 

Services Unit is moving forward to conduct a scientific assessment and forward-looking analysis 

of the effects of deforestation and rapid land use conversion on Cambodia’s agriculture and 

hydrology. This is expected to be complemented by additional analysis on the effects of the changes 

and implications which the project can expect from additional dams in Laos and Cambodia and 

their effects on Cambodia and Vietnam, especially in the Delta. The project is seeking strategic 

partnerships with several other USAID, and non-USAID donor and government initiatives 

examining these issues, including USAID’s Lower Mekong Initiative, USAID Lowering Emissions 

in Asia’s Forest Project and USAID Vietnam Forest Project. 

 The project came into a consensus with the Forestry Administration (FA) and provided funds for a 

scientific biodiversity survey and land use management plan being implemented by Conservation 

International (CI) to reclassify 300,000 hectares of Prey Lang Landscape from Production Forest 

to Protection Forest. This is a negotiated, but unwritten, agreement with FA’s Dr. Omaliss who is 

confident that he and FA Director Cheang Kimsun can accomplish this landscape reclassification 

in a one-year period from this quarter. 

 With the Ministry of Environment (MOE), the project drafted two concept notes focusing on: a) 

facilitate knowledge sharing and awareness raising for rural Cambodian high school students by 

providing site visits to the Eastern Plains (EPL) and the Prey Lang Landscapes (PLL); and b) 

creating a mechanism to facilitate knowledge sharing and awareness raising for high school 

students in rural Cambodia. These two initiatives will enable us to cooperatively work with the 

MOE to promote environmental awareness in Cambodia’s high schools.  

 In the quarter, the project redirected resources away national level REDD+ policy-related activities 

primarily because several donors are already supporting such policy level discussions. The 

resources were directed to supporting REDD+ on-the-ground activities to reduce deforestation and 

degradation in the two landscapes, and while continuing or increasing support to the Seima 

Protection Forest REDD+ activities, including implementation of REDD+ strategies, forest 

monitoring, and the formal validation of the project design by the relevant standards authority. 

 The project has also proposed to USAID an initiative to improve human rights and equity in 

Cambodia’s forest communities. This initiative will encourage and empower forest communities, 

commune councilors and village and district level government officers to develop and strengthen 

relationships through the sharing of economic growth activities as well as human rights, political 

and policy issues that affect them. The activities associated with this initiative will include: cross-

provincial visits between communities to discuss issues; hosted round-table discussions; a 

community forest membership directory; constructive dialogues to solve actual problems; 

informing communities of their human and legal rights, roles and responsibilities, tactics to 

constructively promote practical, sustainable solutions to community forest issues, and how to 

access legal support to save and protect their forests/natural resources in a sustainable manner. 

 In Q7, the project also formulated an awareness raising initiative using the pool of funds in the 

project’s outreach budget. The purpose of the awareness raising initiative will be to build 
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awareness, ownership and the taking of actions that improve forest management and biodiversity 

conservation by raising the profile of the importance of forestry and biodiversity conservation 

across specific populations in Cambodia, especially youth, planners, decision-makers, and the 

international community.  

The campaign will include social networking, interactive, and educational activities that should 

result in increased awareness and a better understanding of the value of forest conservation, 

adaption to climate change, and reasons for enhancing biodiversity.  To support this initiative, the 

Project, this quarter, funded an assessment of stakeholder attitudes towards deforestation. Based on 

the findings of this assessment, the project prepared and conducted an open and competitive bidding 

process involving the SFB project partners. A firm named, O Orange was selected to implement 

this initiative.  

Orange developed a project plan and budget focusing on Cambodian youth to become aware, take 

ownership of, and initiate actions associated with degradation of forests and biodiversity. Also, 

SFB is cooperating with the Ambassador’s Youth Council as a sounding board for reaching youth 

and encouraging actions like information sharing, petitions to government, and other individual 

actions that can be promoted by Cambodia’s youth toward conservation. The project is finalizing 

Orange’s two-year work plan and negotiating the contract. Tentatively, Ms. Mea Sok Sophea, 

Cambodia’s number one pop star has agreed to support these awareness raising efforts.  

 To improve Project partner coordination and activity reporting, the project has developed an online 

reporting database that should improve information sharing and recording of activities for reporting 

to USAID and partners. WI staff piloted some components of the database in Q7. The full database 

will come online for all partners in Q8. This is an ongoing process to refine and improve SFB’s 

tracking and reporting systems, as a result there may be inconsistencies between data reported in 

previous quarters and this one – but we are improving our accuracy with each quarter. When the 

database comes online1 fully in Q8, with its individual client profiles for all participants, all of these 

issues should be resolved. 

In the PLL Landscape  

 This quarter, through a constructive dialogue facilitated by the SFB team that included 

representatives of the ELC, FA, local government, and community members, the CRCK ELC 

agreed to return to the community 9.492hectares of overlapping land area. However, it was too late 

for the existing trees, as they had been cleared/harvested. The local authorities and FA advised the 

CRCK Company to replant the property with native tree species before transferring it to the 

community. 

 Four CFs (Ou Kra Nhoung, Prey Hong Chumtet, Kbal Ou Takong and Kbal Ou Thnong) in 

Kampong Thom completed installation of boundary pole demarcation covering 7,246 hectares 
of forestland. This effort will enhance forest management and protection, increase the visibility 

of community forests, and help mitigate encroachment and conflicts between local communities 

and ELC companies.  

                                                
1 USAID Comment (August 29, 2014): Is the database through the WI website? SFB Response: No, the database is 

hosted on a website developed specifically for this purpose (http://me.winrocksfb.org), which staff from all partners 

can access with a username and password. 
2 SFB note on revision: This was reported as 10 hectares in the original Q7 report, but it has been revised here to 

reflect the exact number. 

http://me.winrocksfb.org/


 

Cambodia Supporting Forests and Biodiversity Project                                                            Seventh Quarterly Report  
AID-442-A-13-00002                                                                                                                           April – June 2014  

 

6 

 

 Potential CF areas in Kampong Thom and Stung Treng provinces were identified covering 26,4893 

hectares of forest in 14 villages. If established, 2,636 families will become members of these new 

CFs.  

 CF formalization progress was made in six CFs in Kampong Thom, Preah Vihear and Stung Treng, 

both for the new CF areas and existing ones. This has contributed substantially towards improving 

management practices of 13,665 HA of forest for 8,039 people (4,190 women), of whom 2,846 

(1,621 women) are indigenous peoples. 

 In the Preah Vihear Protected Forest, several nests of both Sarus Crane and Giant Ibis have been 

located this quarter. This area is one of the most important breeding sites in Cambodia for these 

iconic species, with between 14 to 30 Sarus Crane nests, and up to 40 Giant Ibis nests found 

annually. Both these Critically Endangered bird species are protected by the highly successful nest 

protection program. Monitoring data shows that nesting success has been increased to over 80% in 

recent years. 

 The annual national vulture census was completed during this quarter, with SFB supporting 

the survey in two protected areas in Cambodia and also supporting some technical input to the 

survey design and analysis. Vultures are nature's rubbish collectors, and form an essential part of a 

healthy ecosystem.  In Asia, populations of vultures have crashed dramatically, and all are now 

classified as Endangered or Critically Endangered. Their only remaining stable populations are in 

Cambodia. The Preah Vihear Protected Forest recorded 41 vultures, which could be as much as 15 

percent of the entire population in Indochina, confirming the site's vital importance for these iconic 

birds. 

In the EPL Landscape 

 A wide array of activities were implemented in Seima and the PVPF, with at least 72 trainings, 

mentoring sessions, and meetings; an average of about one each working day. This resulted in more 

than 17,000 person-hours of activities and community engagement being delivered. One particular 

key event was a two-day community forum, where attended by 64 community participants (18 

females) representing 20 villages in Seima, who provided useful feedback on the Seima REDD+ 

project. 

 This quarter, the Pu Trom ICT has been accepted onto the national list. This will be the first village 

supported by SFB through the entire Indigenous Land Titling process. 

 The major biodiversity survey was also completed in Seima this quarter, with 1,342 km of line-

transect surveyed for wildlife. This is major achievement, with incredible persistence and hard work 

shown by the SFB team to complete this physically and technically demanding survey. Initial 

indications are positive, with many good sightings of wildlife. 

                                                
3 USAID Comment (August 29, 2014): Good, confirm locations?. SFB Response: I: Kampong Thom: Phnom Rang 

CF 381 ha in Phnom Rang village, Boeung Lvear commune, Sontuk district, O'soskach  CF 1588 ha in Tbeng 

village, Boeung Lvear commune, Santuk district, O'krapeu CF 1830 ha in Tropeang Phdav village, Boeung Lvear, 

Sontuk district, Phnom Kol CF 213 in Boeung Lvear village, Boeung Lveear commune, Sontuk district.  

II: Steung Treng: Sam Arng CF 3256 ha in Sam Arng village, Sam Arng commune, Thalaboravat district, Chhvang  

CF 4446 ha in Chhvang village, Sam Arng commune, Thalavoravat district, Pha Ao CF 5000 in Pha Ao village, 

Onlong Phe commune, Thalaboravat district, Anlong Phe CF 3500 in Along Phe village, Anlong Phe commune, 

Thalaboravat district, Toul CF 3000 ha in Toul village, Anlong Phe commune, Thalaboravat district, Viel Pou CF 

250 in Viel Pou village, Anlong Phe commune, Thalaboravat district, Spong CF 25 ha in Spong village, Anlong Phe 

commune, Thalaboravat district, Rum Deng CF 450 ha in Rum Deng village, Chamkaleu commune, Thalaborevat 

district, Cham Kaleu CF 2500 ha in Cham Kaleu village, Chamkaleu commune, Thalaborevat district, Run CF 50 ha 

in Run village, Chamkaleu commune, Thalaborevat district. 
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 The terms of reference and agreement for the development of the Mondulkiri Protected Forests 

(MPF) management plan were approved by the FA. The FA started to conduct research and 

consultations by the development team, composed of representatives from the FA’s Department of 

Wildlife and Biodiversity Conservation. This activity is on track and will be a milestone for the 

sustainable management of MPF.  

 Key steps and processes necessary for establishing CFs were completed based on previous quarter 

plans. Due to SFB Project interventions, the team is seeing greater levels of community interest 

and engagement on completing the steps necessary for the establishment of critical new CPAs and 

CFs. Key advancements in the quarter include: a) completed one CPA Management Plan (CPA 

Puhung Putung). The plan was submitted to PPWS Protected Area Director for approval and 

endorsement and to the MOE for final approval; b) revalidated proposed CF boundary in Krangtes 

and confirmed the size of the area. This has been proposed by the FA to ensure that no conflicts 

will occur in the area once it is designated; c) completed and ratified internal rules and regulations 

of CFMC in Krangtes; d) completed draft of CF management plan in CF Dei Ey. Awaiting 

availability of FA officers for the final review and consultation; and e) completed draft of CPA 

management plan in Srae Y. Awaiting availability of MOE Officers for the final consultation. 

 The Mondulkiri Provincial Governor’s Office approved formation of a Provincial Working Group 

to support the Royal University of Phnom Penh4 (RUPP) in designing and implementing Integrated 

Valuation of Environmental Services and Tradeoffs (InVEST) programs to demonstrate the value 

of retaining forests and conserving priority ecosystem services. This group of 15 members has been 

selected from the Provincial Sub-Committee for Supporting Forest, Biodiversity, Conservation and 

Development to ensure strong local representation and participation in the development of plans 

and activities (2014-2016). The Working Group will work closely with the RUPP team. A detailed 

workplan was developed.  

 Other important advances this quarter include: a) completion of the community consultations in 

Srae Huy, Srae Thom and Chiklob on Bamboo enterprise development5; b) continued support for 

the completion of four resin processing facilities in Laoka, Krangtes, Srae Y, and Pu hung/Putung. 

Two additional enterprises began operations (processing and sales), raising the total to 8 NTFP-

based community enterprises currently operating within MPF and PPWS sites (the 4 resin 

enterprises and, 4 honey enterprises in Pu Chrey, Krangtes, Srae Y and Sen Monorom).  

1.1 PROGRAM DESCRIPTION/INTRODUCTION 

The USAID Supporting Forests and Biodiversity (SFB) project is implemented in collaboration with the 

Forestry Administration in the Ministry of Agriculture, Forestry and Fisheries and the General Department 

for Administration of Nature Conservation and Protection in the Ministry of Environment through a 

consortium of project partners. Those partners include Winrock International, the Wildlife Conservation 

Society (WCS), World Wildlife Fund (WWF), the Center for People and Forests (RECOFTC), and the East 

West Management Institute (EWMI). Project activities are concentrated in Mondulkiri province in the 

                                                

4 The members include  Provincial Department of Environment (1), Provincial Department of Mine and Energy (1), 

Provincial Department of land planning urban management and contraction(1), Forestry Administration Cantonment  

(2), District office (4 districts), Provincial Department of tourism (1),    Provincial Department of Agriculture (1), 

Provincial Department of rural development (1), Provincial Department of public works and transport (1), Provincial 

office (4) 

5 USAID Comment (August 29, 2014): Outcome?. SFB Response: To early to have an outcome here. But the result 

of the consultation was that the community members agreed to pilot a bamboo enterprise in their community but 

requested WWF to provide them technical assistance. An action plan was developed when to start the process of 

selecting the core group who will lead the development of the enterprise and who will be trained.    
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Eastern Plains Landscape (EPL), which covers an area of more than 30,000 square kilometers and contains 

the most extensive intact block of remaining forest in Southeast Asia, and in and around the Prey Lang 

Landscape (PLL) in the provinces of Kampong Thom, Preah Vihear, Steung Treng, and Kratie.  

The Eastern Plains Landscape includes a diversity of forest types ranging from hill evergreen to open dry 

forest which supports resident populations of several endangered wildlife species, including Asian 

elephants, leopards, dholes, white water buffalo, sambars, Siamese crocodiles and Eld’s deer. The Prey 

Lang Landscape provides diverse habitats for a variety of wildlife species, as well, but unlike the Eastern 

Plains Landscape, there is no large-area management plan for sustainable forest management or biodiversity 

conservation in the Prey Lang Landscape. 

Cambodia has one of the highest percentages of forest cover in the region and the Royal Government of 

Cambodia (RGC) has adopted a Millennium Development Goal to increase its forest cover from 55% to 

60%. The RGC also has a target of placing two million hectares under community forestry management, 

which would account for approximately 20% of Cambodia’s forested area. Despite those ambitious goals, 

Cambodia’s forests continue to be impacted by land-use changes and deforestation. The overarching goal 

of the SFB project is to improve conservation and governance of the two most extensive forest landscapes 

in the country, the Eastern Plains Landscape and the Prey Lang landscape, to mitigate climate change and 

conserve biodiversity. The participation of local communities, as well as other stakeholders, in forest 

management decisions will be improved under the project and capacity-building of communities and 

officials of sub-national and national authorities will cut across project elements through three inter-linked 

objectives under which the project’s overarching goal will be achieved: 

1) Effectiveness of government and other natural resource managers at national and sub-national 

levels to sustainably manage forests and conserve biodiversity enhanced. 

2) Constructive dialogue on forest management and economic development at the national and sub-

national levels improved. 

3) Equitable benefits from the sustainable management of forests increased. 
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1.2 SUMMARY OF RESULTS TO DATE 

Standard Indicators 
Baseline 

FY 2012 

Annual 
Target 

(FY2)  

 

Achievement 
through the 

current 
quarter  

(Q1-Q7) 

 

Status 

 

Comments 

Percentage 
of Year 2 

target 
achieved 

G.1: Deforestation rate in priority landscapes 
decreased  

Survey 
ongoing 

No target 
in Y2 

N/A  WI’s ES Unit is 
working on these 
calculations. An 
estimate should be 
ready by Q8 end. 

 

EPL       

PLL       

G.2: Number of hectares of biological 
significance and/or natural resources under 
improved natural resource management as a 
result of USG assistance [standard indicator; 
HARVEST indicator] 

0 160,000 
hectares 

196,656 
hectares6 

 A common method 
for measuring this 
indicator will be 
developed in Q8. 

 

EPL  125,0007 WCS: 59,4108 

WWF: 83,3579 

WI: 5,73410 

   

                                                
6 USAID Comment (August 29, 2014): Are any of the values below overlapping? SFB Response: No, these are all different areas (see footnotes below). 
7 USAID Comment (August 29, 2014): Is this the total Seima size? SFB Response: No, the total area of Seima Protection Forest is 292,690 hectares. 
8 WCS: This is calculated from SMART patrol data from Seima Protection Forest for the quarter, assuming a coverage of 100 m on either side of the patrolling 

routes.  
9 WWF: This is the total area of: a) community managed forests that are patrolled by local communities with SFB support in the EPL (26,000 ha); and b) 25% of 

the total area of strict protection zones in MPF and PPWS that are being patrolled with partial support from SFB project (57,000 ha). Only 25% of the total area 

was covered due to limited number of Rangers to effectively cover 100% of the protected areas. 
10 WI: This is the total area of the 4 community forests being supported by SFB Winrock International. 
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Standard Indicators 
Baseline 

FY 2012 

Annual 
Target 

(FY2)  

 

Achievement 
through the 

current 
quarter  

(Q1-Q7) 

 

Status 

 

Comments 

Percentage 
of Year 2 

target 
achieved 

PLL  35,000 WCS: 18,80011 

RECOFTC: 
29,71212 

   

G.3: Greenhouse gas (GHG) emissions, 
estimated in metric tons of C02e, reduced, 
sequestered, and/or avoided as a result of USG 
assistance [standard indicator] 

Survey 
ongoing 

250,000 

metric 
tons 

  WI’s ES Unit is 
working on these 
calculations. 

 

EPL       

PLL       

Objective Indicator 0.1.1: Number of 
stakeholders actively engaged in improved 
forestry management practices  

 10,000 15,489  SFB database with 
individual client 
profiles will come 
online in Q8, to 
eliminate any 
double counting & 
standardize who is 
“actively engaged.” 

 

EPL  7,000 WCS: 6,09513 

WWF: 2,191 

WI: 1,24314 

   

                                                
11 WCS: 18,800 HA from improved performance from government patrols.  
12 RECOFTC: This figure includes total HA of forest achieved to date (Q4=2,431 HA of community forest boundary installation in Stung Treng, Q5=1,135 HA 

of community forest boundary installation in Kampong Thom, Q6=10,039 HA of CFMP development, Q7= 1,307ha CFMP + 13,665 HA CF formalization). 
13 WCS: Number of community members who have explicitly given their consent during the FPIC process in Seima. This represents the overwhelming majority 

of the population of the area.  
14 WI: Q5: 319 (67 F); Q6: 409 (161 F); Q7: 515 (167 F).  
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Standard Indicators 
Baseline 

FY 2012 

Annual 
Target 

(FY2)  

 

Achievement 
through the 

current 
quarter  

(Q1-Q7) 

 

Status 

 

Comments 

Percentage 
of Year 2 

target 
achieved 

PLL  3,000 WCS: 1,12415 

RECOFTC: 
3,30516 

WI: 1,53217 

   

Sub-objective indicator 1.1.1: Number of land 
titles/and or management plans approved as a 
result of USG assistance, including community 
forest, CPA, community based production 
forests, CCFs and indigenous land titles.  

 5 2    

EPL  3 WWF: 218    

PLL    2     

Sub-objective indicators 1.2.1 and 1.3.1: 
Number of people receiving USG supported 
training in natural resource management and or 
biodiversity conservation 

 3,000 6,98519    

                                                
15 WCS: 899 continuing, plus 225 new = 1,124 (577 M and 547 F). 
16 RECOFTC: The number of people actively engaged to date (Q4=93, Q5=140, Q6=1279, and Q7=1793). 
17 WI: Community forestry member participated in CF management, verified boundary demarcation, FA participated in integrated planning, 1532 (Q5=19, 

Q6=547, Q7=966). 
18 WWF: 1 CPA (Srae Thom) management plan approved at national level; 1 CPA (Puhung Putung) management plan approved by PPWS Director. 
19 USAID Comment (August 29, 2014): Are the results reported by each partner in each landscape the same people? SFB Response: It is possible that some 

people have been counted more than once if they participated in activities sponsored by different partners. When all data entry is complete and individual client 

profiles are created in the database for all participants, any double counting will be eliminated. 
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Standard Indicators 
Baseline 

FY 2012 

Annual 
Target 

(FY2)  

 

Achievement 
through the 

current 
quarter  

(Q1-Q7) 

 

Status 

 

Comments 

Percentage 
of Year 2 

target 
achieved 

EPL  1,250 WCS: 88620 

WWF: 2,59021 

WI: 66622 

   

PLL  1,750 WCS: 46623 

RECOFTC: 73724 

WI: 1,64025 

   

Sub-objective indicator 1.4.1 and 2.4.1: Number 
of laws, policies, strategies, plans, agreements, or 
regulations addressing climate change and/or 
biodiversity conservation officially proposed, 
adopted, or implemented as a result of USG 
assistance. 

 15 8    

EPL  N/A WCS: 226 

WI: 427 

   

                                                
20 WCS: Of 886 total, 227 are female. 
21 WWF: Of 2,590 total, 754 are female. 
22 WI: 448 (191 females) reported in Q5 and 6; 218 (56 females) in Q7. 
23 WCS: Of 466 total, 225 are female. 
24 The number of participants/people trained to date (Q4=158, Q5=209, Q6=203, and Q7=167). 
25 WI: Capacity building to CF member through training/workshop/meeting, CF member participated in the SFB activities. Total of 1640 (Q4=293, Q5=682, 

Q6=344, Q7=321). 
26 WCS: This represents a “Corrective Action Plan” for REDD validation (submitted to the FA), and the official implementation of the Regulations on 

Indigenous Land Titling in O Rona village. 
27 WI: 4 CF agreements signed were reported in Q6 and there is no update in this quarter. 
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Standard Indicators 
Baseline 

FY 2012 

Annual 
Target 

(FY2)  

 

Achievement 
through the 

current 
quarter  

(Q1-Q7) 

 

Status 

 

Comments 

Percentage 
of Year 2 

target 
achieved 

PLL  N/A WCS: 228    

Objective Indicator 0.2.1 Number of 
conservation and NRM conflicts mitigated or 
acted upon as a result of USG assistance.   

 10 12    

EPL  5 WCS: 2 

WWF: 6 

   

PLL  5 WCS: 3 

WI: 1 

   

Objective Indicator 0.2.2, 2.1.1, 2.2.1, and 2.3.1: 
Number of sustainable forestry and biodiversity 
management plans developed using participatory 
national and sub-national planning processes 

 6 3    

EPL  3 WCS: 1 

WWF: 229 

   

PLL  3     

Objective Indicator 0.3.1: Number of people 
with increased economic benefits derived from 
sustainable natural resources management and 
conservation as a result of USG assistance 

 30,000 13,460    

                                                
28 WCS: 2 Village Market Network agreements. 
29 WWF: 1 CPA management plan and 1 CPA management plan TOR approved by PPWS Director.  
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Standard Indicators 
Baseline 

FY 2012 

Annual 
Target 

(FY2)  

 

Achievement 
through the 

current 
quarter  

(Q1-Q7) 

 

Status 

 

Comments 

Percentage 
of Year 2 

target 
achieved 

EPL  18,000 WWF: 13,46030    

PLL  12,000     

Sub-objective indicator 3.1.1:  Increase income 
levels of target community due to economically 
viable alternative livelihood activities as a result 
of USG assistance  

Survey 
data 
collection 
complete; 
analysis in 
Q8 will set 
baseline. 

No target 
in Y2 

    

EPL       

PLL       

Sub-objective indicator 3.2.1: Number of PES 
agreements approved and implemented 

 No target 
in Y2 

0    

EPL       

PLL       

Sub-objective indicator 3.3.1:  Number of 
people participating in income generating 
activities.     

 3,000 2,690    

EPL  2,000 WCS: 215 31 

WWF: 1,91032 

   

                                                
30 WWF: Estimate of 11,680 new people this quarter = 2,336 total families belonging to CPA and CFs in covered areas multiplied by 5 person average household 

size.  This is based on conversations with USAID during the June 2014 Mondulkiri site visit that all of these members will have increased economic benefits 

from cash and non-cash sources. 
31 WCS: Of 215 total, 58 are female. 
32 WWF: 50% of participants are female. 
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Standard Indicators 
Baseline 

FY 2012 

Annual 
Target 

(FY2)  

 

Achievement 
through the 

current 
quarter  

(Q1-Q7) 

 

Status 

 

Comments 

Percentage 
of Year 2 

target 
achieved 

PLL  1,000 WCS: 22033 

WI: 34534 

   

                                                
33 WCS: Of 220 total, 73 are female. 
34 WI: CF member participated in livelihood activities through training, group formation. Total of 345 (Q6=54, Q7=291). 
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2. ACTIVITY IMPLEMENTATION PROGRESS 

2.1 PROGRESS NARRATIVE  

The following activities were implemented during the seventh quarter (April-June 2014) by SFB.  

OBJECTIVE 1 

Enhance Effectiveness of government and key natural resource managers at national and 

sub-national levels to sustainably manage forests and conserve biodiversity 

Eastern Plains Landscape (EPL) 

A wide array of activities were implemented in Seima and PVPF during this quarter, with at least 72 

trainings, mentoring sessions, and meetings (an average of about one each working day).  This resulted in 

over 17,000 person-hours of activities and community engagement being delivered.  One key event was a 

two-day community forum, attended by 64 community participants (18 females) representing the 20 

villages in Seima, to gather feedback on the Seima REDD+ project. This is an essential part of the REDD+ 

project development, and provided the opportunity for the community to provide feedback on the REDD+ 

project design. The feedback has been passed on to the Climate, Community and Biodiversity Alliance 

(CCBA) standards authority, as per the requirements of this internationally-recognized standard. 

Staff from the Provincial Department of Land Management, Urban Planning, and Construction have 

commenced the final measurements for the indigenous lands surrounding the Pu Trom village, in the Seima 

Protection Forest. This is a direct result of the significant Indigenous Community Land Titling work which 

has been supported by SFB, and significant lobbying effort to get the village included into the government 

priority list. The work is also being supported under an SFB small-grant.  This exciting progress is testament 

to the support of USAID in this, and all going well, Pu Trom village may receive their official land title 

within the next few months. This would be the first village fully supported by USAID through the complex 

indigenous land titling process. 

Further filming, editing and translation was completed this quarter for the series of Bunong-language 

information films that are being made in the Seima Protection Forest. These are expected to be an important 

tool in education and awareness raising over land and forest protection issues, as the Bunong language has 

no written form. 

In addition, several other villages were supported through earlier stages of the land-titling process. This 

includes Sre Y and Pu Kes villages, where local authorities also joined the meetings to learn more about 

this important land-titling modality. SFB also supported several key community members to attend the 

National Workshop in Indigenous Land Titling, which was held this quarter in Phnom Penh. This was used 

as another opportunity to showcase the role that USAID is playing in this important issue. 

Demarcation of the Community-Based Production Forestry area in Seima was largely completed this 
quarter, with over 500 locations marked out covering about 6,870 ha35 of forest land in a collaborative 

process by the local communities and authorities. This participatory demarcation is a great effort, with the 

location of each point, many in remote areas, being agreed by all relevant landowners, the local village and 

commune authorities, the CBPF committee, and the FA. 8 separate meetings also ensured that the broader 

community was fully engaged in the process. This demarcation will both mark the community forest 

                                                
35 WCS: 660 planned poles to cover 9070 HA total; 500 poles installed in Q7 = 500/660 x 9070 = 6,870 HA 

demarcated in Q7.  
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boundary, and also aims to reduce encroachment and conflicts between the communities and neighboring 

ELC. 

The Seima REDD+ project is proceeding well, with the agreed “corrective action plan” being partially 

implemented this quarter, making good steps in the process of validation of the project. REDD strategies 

continue and have been implemented, in order to actually reduce deforestation. In particular, progress on 

dissemination of the REDD+ project grievance mechanism, and the community public comment period 

were achieved.  In addition, visits were hosted for the national REDD+ technical teams, building capacity 

and showing off Seima as a national REDD+ Demonstration site, and showcasing the support of USAID. 

Community patrolling work continued to work well in Seima as well, with 4 villages and over 227 people 

(25 females) involved. The partnership is working well with local authorities and the FA, and there are very 

gratifying signs of community empowerment and solidarity around the common cause of forest and 

biodiversity saving and protection. 

Collaboration with universities has been good, with several Master’s students being active in Seima this 

quarter.  One student from the RUPP completed his fieldwork and started data analysis this quarter, studying 

the biology of gibbons in the Seima Protection Forest. In addition a joint survey for the Endangered Masked 

Finfoot involving SFB (WCS) and graduates from RUPP's Masters Course in Conservation Biology was 

undertaken this quarter. Approximately 20km of the Sen River, one of the most important tributaries for 

the Tonle Sap lake, was surveyed for this endangered water-bird. Another student from Imperial College, 

London, collected detailed data on livelihoods in four villages in Seima, in particular the collection of 

dipterocarp resin – a study which followed up from similar research done in 2003.   

The major biodiversity survey was completed in Seima this quarter, with 1,342 km of line-transect surveyed 

for wildlife. This is another major achievement, with incredible persistence and hard work shown by the 

whole SFB team to complete this physically and technically demanding survey. Initial indications are 

positive, with many good sightings of wildlife. The data will be analyzed in detail in the coming months, 

using the best-practice distance sampling methodology. The biodiversity monitoring program in Seima is 

widely recognized as the best in the region, providing scientifically robust estimates of key wildlife species. 

The project also continued to provide support training, rations, equipment and logistics for forest protection 

in the Seima Protection Forest. This essential activity is being closely monitored through the SMART 

conservation software and tools, which provides detailed data on the activities of forest patrols. Several 

cases were tracked, including an arrest for wildlife trafficking, following a tip-off about a Vietnamese trader 

transporting birds in Seima. The trader was apprehended, and 28 birds were found hidden in a special 

smuggling jacket and were released. 

This quarter, SFB cost shared with the WWF Tiger project that contributed to capacity building of 

government through Training on Minimum Standards of Law Enforcement and skills to park rangers, 

focusing on reviewing experiences and lessons learned, crime scene management, identification of illegal 

activities, reporting, SMART data collection and record keeping, survival, first aid, navigation (map and 

map reading), GPS, and basic law enforcement (i.e., knowledge on wildlife legislation, criminal laws, 

powers of arrests and warnings, and conducting searches).  

Completed distance-based line transects in MPF and PPWS for monitoring the wildlife populations found 

in the two PAs. The data collected will provide information on ungulate densities and locations. Research 

staff surveyed 34 transects within PPWS and 38 within the MPF core zone. All transects were surveyed on 

a minimum of four occasions since January. Researchers recorded Banteng, Wild pig, Gaur, Muntjac and 

Elephant in both PAs (See Appendix 9.1). It is important to note, however, that these are preliminary data 

and it is premature to analyze wildlife population trends. That analysis is ongoing. 

Local consultations with community members were carried out in the quarter in drafting the internal rules 

and regulations in Krangtes. A total of 16 people (0 female) participated in the consultation process. Some 

of the agreed upon points in the internal regulations include: a) annual membership fee; b) members make 
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additional monthly contributions of 500 Riel to support patrol activities; c) dates of elections for CF and 

CPA leaders; and d) schedule of monthly and annual general assembly meetings among others. 

From April to May, four community patrol teams from Chiklob, Srae Y, Srae Thom, and Puhung/Putung 

CPAs completed a total of 220 patrol days covering 768 km distance within their respective CPAs. In total, 

the patrols confiscated two logging trucks of four they identified (two trucks ran away), 6 pieces of luxury 

timber, and 2 chainsaws. These were turned over to the Department of Environment.  

Conducted the second mandate of re-election36  of CFMC in Pukreng, Pukrouch, Poradet and Pulung 

Community Forestry. The election was participated by commune councilors, district police officers, district 

officers and CF members, totally 222 people (96 Females). As results, 32 people (6 Females) were voted 

as CFMC. Thereafter, the Community Forestry By-law and Deika Khom/Sankat was drafted with CFMC 

and consulted with all CF members in four CF sites in Pukreng, pukroch, Puradet and Puloung. In addition, 

the SFB team also facilitated the training on minute and report writing skills, aiming to improve capacity 

of new Community Forestry Management Committee members and Commune Councilors where 

participated by 33 people (4 females) from CFMC and commune councilors.  

Conducted a two-day training on Community Protected Area and Facilitation skills from June 19-20, 2014, 

participated by 22 people (2 females). The training was aimed to enhance the understanding of participants 

on CPA development process and facilitation skills of facilitators involving in the SFB project activities. 

The training gained a positive result regarding the CPA development process, facilitation skill and PRA.  

SFB (EWMI/ODC) provided SFB with data and information to inform SFB’s determination of a baseline 

for greenhouse gas emission in the EPL. ODC team members visited Mondulkiri to collect data to inform 

SFB’s calculation of a greenhouse gas emissions baseline. The team took the opportunity to ground-truth 

some previous mapping done with satellite images only, using a mapping kit that ODC is developing as a 

downloadable tool to be made available on the website in the near future. During the trip, the team 

documented the considerable expansion of pepper production, using hard wood stakes, in the province, as 

well as significant clearing for rubber on the northern side of the province.   

Prey Lang Landscape (PLL) 

As part of broader awareness-raising, 12 grade-five children from the Liger Foundation visited PVPF this 

quarter, learning about the site's eco-tourism activities and biodiversity conservation. Presentations were 

given by SFB staff on Ibis Rice and Biodiversity Monitoring. The students also visited the vulture restaurant 

and spent a few nights in the forest, gaining first-hand experience of Dry Forest ecosystems. Liger is a US-

supported charitable foundation that focuses on providing opportunities for gifted Cambodian children. 

This period, four CFs (Ou Kra Nhoung, Prey Hong Chumtet, Kbal Ou Takong and Kbal Ou Thnong) in 

Kampong Thom completed installation of boundary pole demarcation covering 7,246 HA of forestland. 

This effort is to enhance forest management and protection, increase the visibility of community forests 

and help reduce or mitigate conflicts between local communities and ELC companies. The SFB team also 

conducted monitoring of the technical guideline, verify UTM number and quality of CF boundary poles 

installation for the 4 CFs, an activity in which 49 people (1 female) participated. The demarcation is a 

concerted effort of the FA officials that provides to local district, commune and village authorities, and 

community members the guidelines for permanently demarcating their CF boundaries. This demarcation 

was made and backed up with minute of boundary demarcation (verification) signed by concerned 

stakeholders.  

This quarter, CF formalization progress was made in 6 CFs in Kampong Thom, Preah Vihear and Stung 

Treng, both for the newly CF areas and existing ones. This contributed to improving management practices 

of 13,665 HA of forest involved 8,039 persons (4,190 women) of whom 2,846 persons (1,621 women) were 

                                                
36 The CFMC election will be conducted once in every five years based on the CF development guideline of the Forestry 

Administration 
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indigenous peoples. 4 field trainings were conducted in Kampong Thom and Kratie with participation of 

97 persons (18 women). Detail of CF identification and formalization is described below: 

 Kbal Khla CF, Kampong Thom: Consultation with key stakeholders (CF member, CFMC and 

commune councilor, FA officials) was conducted to review status of CF and determine required 

activities. Boundary demarcation was taken place and dialogue with neighboring CF to clarify CF 

forest boundary was organized. The map of community forest was produced based on the results 

of dialogue with all key stakeholders.   

 Phnom Rang CF, Kampong Thom: Initial consultation and identification of CF areas was 

conducted with interested villagers, commune councilors and FA officials. Boundary demarcation 

of potential areas was conducted. CF forest map and necessary documents were documented.  

 Reabroy Senchey CF and Kyang CF, Preah Vihear: Consultation with FA officials was taken place 

on the CF areas. Activities plan for supporting formalization of this CF was prepared.  

 Sam Arng and Chvang CF, Stung Treng: Consultation and demarcation of CF areas was conducted. 

CF map and minutes of boundary demarcation prepared for further submission process. Collection 

of villager thumbprint to request for CF establishment was conducted with about 60% to 80% of 

population support the CF establishment. 

In the reporting period, identification of potential CF areas was conducted in Kampong Thom and Stung 

Treng where 26,577 ha of forest in 14 villages were identified. This involved 2,636 families. The process 

involved consultation with key villagers, commune councilors, and FA officials on the potential areas for 

community forest establishment in their villages as well as the interest of villagers to participate in the 

community forestry. (See Appendix 9.2, which summarizes initial results of this process.)  

CF area identification, Kampong Thom, 07 April 2014: In collaboration with FA officials in Kampong 

Thom, SFB (RECOFTC) team facilitated a field training and consultation on community forest potential 

area at Boeung Lvea commune, Santuk district, Kampong Thom. There were 27 participants (3 females) 

including village chiefs, commune councilors, key villagers, police officers, and district cadastral officer. 

This training increased participants’ knowledge and understanding on basic concept of CF and process of 

CF establishment. Emphasis was made on step 0 of CF potential areas identification (procedure and roles 

of stakeholders in the process). As results, participants confirmed potential areas for CF in the commune 

(five areas for five villages) and prepared an action on boundary demarcation and ground check of these 

identified CF potential areas. 

SFB team organized and facilitated the annual CF assembly for Kraom CF in Stung Treng. The event was 

participated by 80 persons (75 women) including CFMC, CF members, commune councilors and FA 

officials. The assembly focused on: a) review of the progress of CF work over the year and base on this 

reflection discussed and prepared annual work plan for the CF, b) dissemination of gender concept to CF 

member, c) development of CF proposal, targeting SFB quick start grant, to seek financial support for 

implementation of CF annual plan. Various CF development activities were mentioned in the annual plan 

such as forest protection and livelihoods development for CF members. 

Participatory Resource Assessment (PRA) of CF was conducted in Kratie, 20-22 May 2014: This 3-day 

field training was conducted to assess CF resources and social aspects of community for Prasat Tek Kmao 

CF where participated by 23 persons (4 women) including CFMC, CF members, and commune councilors. 

The event focused on tools (PRA) including participatory mapping, historical matrix, wealth ranking, Venn 

diagram, seasonal calendar, trend analysis, priority ranking, and transect walk. Another participatory CF 

resource assessment was held in Kratie, 24-26 June 2014: This 3-day field training was conducted in 

collaboration with FA officials for Angkor Ent CF participated by 22 persons (6 women) included CFMC, 

CF members, and commune councilors. The training focused on the tools (PRA) to assess CF resources 

and social aspects of community. Action plan for participatory CF resource was prepared and implemented 

to collect data for writing CFMP for this CF.  
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SFB team facilitated a field training on CFMC institutional strengthening, Kratie, 27-28 May 2014: The 

event was participated by 26 persons (6 women) including CFMC, CF members, Commune councilors, and 

police officers from Angkor Ent CF in Kratie. FA officials. Institutional features of the CF (CF regulation, 

CFMC bylaw, meeting procedure, information sharing system) were reviewed and strengthened during the 

event. Record and documents inventory methods as well as the report and minute writing skill were 

introduced leading to the action plan for CFMC and CF Members to review CF record (minutes, regulation, 

bylaw, maps, community forest agreement) to ensure that these important records are properly filed and 

stored. This institutional strengthening generated the significant steps for the CF to prepare community 

forest management plan. 

SFB team facilitated 2 trainings on CF institutional strengthening for the CFMC in 2 CFs (Kunpheap and 

Narong) in Chhaeb district, Preah Vihear to help them obtain better understanding about the rule and 

regulation, role and responsibility of the CF and CFMC in order to improve their CF management effectively. 

These 2 trainings were participated by 16 CFMC (5 females) including village chief.  

In cooperation with FA officials and local authorities, the SFB team disseminated the forestry law related to 

procedure of CF boundary pole demarcation (article 32, 95 and 97) to 13 CFs in 2 districts in Preah Vihear 

in order to promote community awareness and actively engage in improving forest management and 

mitigating boundary conflict, etc. A total of 707 people (331 females) participated in the event, including 

CFMCs, CF members, police officers, village leaders, and commune councilors.  

OBJECTIVE 2 

Improve Constructive Dialogue on Forest Management and Economic Development at the 

National and Sub-National Levels 

National 

ODC continued to publish information and data to illuminate development trends relevant to SFB’s work 

on its website: www.opendevcam.net to help inform public dialogue for good environmental governance. 

Site traffic (number of people accessing ODC’s website) and social media statistics are included in 

Appendices 9.3 – 9.6. 

Launched ODC Railway page:  In April, ODC launched a new page, Cambodia’s Railway System, in both 

English and Khmer.37 A proposed railway project that would significantly impact the PLL is discussed on 

the page. In line with ODC’s thematic format, the page features a briefing, a map, and various news items, 

regulations, and publications related to the railway sector in Cambodia. Specifically, the briefing tracks 

recent development in the sector, the main actors involved, and issues as well as challenges associated with 

rail development.  

ODC became fully operational in Khmer: In May, having resolved a number of technical and translation 

challenges, ODC launched the features listed below on the Khmer website, now making the English and 

Khmer versions equivalent. These include Interactive maps, Company profiles for ELCs, mining licenses, 

special economic zones, and hydropower, Protected areas, Law compendium and 1998, 2008, 2011 census 

datasets.  

New Public Announcements and Press Releases feature: ODC re-organized the home page and launched a 

new Public Announcements and Press Releases section. Organizations of all types are invited to submit 

materials for publications. Materials are also sourced from Government websites.  All press releases and 

public announcements and tagged and archived for future reference.   

                                                
37 Visit the page at: http://www.opendevelopmentcambodia.net/briefing/cambodias-railway-system/     

http://www.opendevcam.net/
http://www.opendevelopmentcambodia.net/briefing/cambodias-railway-system/
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New protected forest added to maps and database: ODC added maps and data on a new Siem Pang protected 

forest, declared in January 2014, in Stung Treng. The 66,932 hectare area covers about half of western Siem 

Pang, an important area for birdlife and biodiversity. It is under the authority of the Forest Administration.  

Hackathon to update forest cover: ODC organized an all-day hackathon, on Tuesday, 3 June, to update the 

Forest Cover maps, including improving analysis. The group discussed how to identify rubber production 

areas and population centers in the future. The collaborative workshop involved GIS/mapping experts from 

environmental NGOs and other groups, including SFB partner, WCS.  

ODC created metadata profiles for all Save Cambodia Wildlife Atlas maps, included on the website. ODC 

media coverage - A full list of ODC media and citations is included in Appendix 9.5. ODC outreach and 

promotion - ODC director Thy Try presented ODC at the Open Government Partnership Asia Pacific 

Regional Conference. A full list of events hosted or presented at by ODC are included in Appendix 9.6.  

Eastern Plains Landscape (EPL) 

Conflict Mitigation 

Conducted one day training on conflict transformation on natural resource management for commune 

councilors, village chief, CFMCs and CF members in 4 CF communities (Pukreng, Puradet, Pukroch, and 

Pulong CFs) with participation of 92 people (33 females). The training aimed to improve knowledge and 

skills of patrollers’ team in resolving, mediating and transforming conflicts over the uses of natural forest 

resources in the community forestry areas in a practical, transparent and effective way.  

Negotiations with an ELC company over a land dispute with Chak Char village in Seima have had positive 

progress, with SFB staff helping to facilitate discussions between the community, the company, and the 

Mondulkiri provincial government. A formal decision is still pending, but this is likely to lead to several 

hundred hectares of indigenous forest land being returned to the community. However, this ongoing dispute 

has meant that the village congresses in the four villages in Sre Chhuk commune, an essential stage of the 

land titling process, has been put on hold by the provincial government until the dispute is resolved. 

In the period, the project also continued support in facilitating dialogues between community members, 

government, and Economic Land Concession (ELC) owners related to resource use, conflicts such as 

boundary overlaps or encroachment and cutting of trees by ELC workers.  Specific cases acted upon this 

quarter are: a) Overlap of boundary between ELC and CPA in Chiklob. SFB (WWF) staff requested 

immediate action from the Department of Environment (DoE) on this conflict and provided support to 

officers of CPA Chiklob on preparing and filing a report to DoE over the claim of ELC Company on 

overlaps of boundary between CPA and their ELC land. The Chief of DoE agreed to call for a meeting 

among concerned groups to discuss the matter by the end of July.  Achieving a resolution to the boundary 

overlap will reduce or eliminate illegal poaching of timber of resin trees inside the community protected 

area; b) Cutting of resin trees of community members in Laoka. SFB (WWF) staff advised officers of CPA 

Laoka to follow up the complaint letters submitted to Provincial Governor; and c) Cutting of trees by ELC 

workers inside CPA in Laoka. SFB (WWF) staff requested that a fair and balanced investigation be 

conducted by police authorities regarding an unusual incident (in which police officers in Sen Monorom 

province arrested two community members for their role in confiscating a chainsaw of the ELC, which had 

been cutting trees inside the CPA).  SFB (WWF) staff also facilitated the immediate response of the PPWS 

Deputy Director to investigate the matter of fair judgment and to avoid violation of community rights. 

Management Planning 

With SFB support and facilitation, the Annual Work Plan of the Provincial Sub-Committee on Forest 

Biodiversity and Development (FBD) was developed in the quarter and recognized by Provincial Council 

on May 8, 2014 aiming to improve conservation and governance of forest and biodiversity in order to 

mitigate climate change in EPL. SFB team also facilitated a dialogue between FBD sub-committee and 
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relevant stakeholders to smooth the implementation of its functions and annual work plan in the EPL with 

participation of 36 (9 females) participants including the members of FBD Sub-Committee. 

The project facilitated meetings with the Provincial Governor of Mondulkiri for the creation of Provincial 

InVEST working group (PIWG) to coordinate with RUPP in implementing InVEST program in the 

province. The PIWG consists of fifteen members selected from the Provincial Sub-Committee for 

Supporting Forest, Biodiversity, Conservation, and Development. The formal mission letter for the PIWG 

has been issued by Mondulkiri Provincial Council to implement 3 years of planned activities (2014-2016). 

The working group will work closely and communicate directly with the RUPP team. 

The project facilitated a two-day InVEST technical training in Sen Monorom on 29-30 April, 2014 where 

participated by 16 participants (6 females) of the PIWG that was set-up in the last meeting and agreed upon 

by the Provincial Subcommittee. InVEST experts from WWF-US and other trainers from WWF Cambodia 

and RUPP partners provided participants with a deeper understanding of the InVEST models and scena1rio 

tools. Practical exercises where carried out to ensure that provincial team will have a full grasp of the utility 

of the tools. A one-day field visit was also organized. In addition, the WWF US experts provided in-depth 

technical training to the RUPP team that will continue the technical support to the provincial team. Under 

the support of WWF-US, the RUPP team has set up a concrete InVEST plan with clear responsibility of 

individual team members. RUPP has also identified data needs and types of information support needed to 

run InVEST models and scenario development.  

Facilitated a second consultation for the Dei Ey management plan, which was attended by 26 members (17 

females). The outputs included a) consensus on the vision and mission of the CF Committee as well as the 

proposed management objectives and strategies discussed from the first consultation workshop, b) 

development of a five year implementation plan which includes key activities such as c) improving and 

developing additional ecotourism sites inside the CF, d) establishment of forest nursery, e) improved patrol 

activities, and f) recruitment of additional CF members to increase the number of people engaging in forest 

management, g) identification of additional training needs for the committee officers and members such as 

natural resource management, leadership development, and financial management. The draft CF 

management plan has been submitted to FA for review.  A final consultation with the community will be 

conducted to get approval by the members for the management plan before submitting to FA for final 

approval.  

This quarter observes the Partnership Agreement detailed workplan for finalizing the MPF Management 

Plan was signed by SFB (WWF) and FA. This agreement gives the responsibility and ownership of FA 

towards the finalization and approval of the Management Plan within an agreed timeframe. Having this 

management plan in place associated with a business plan will allow FA to seek sustainable financing 

mechanisms and to have in place a more efficient enforcement system. Within the workplan, FA and 

consultant (recruited by FA), conducted the first field mission to MPF, met SFB (WWF) staff, and visited 

two communities located inside the MPF. The purpose of the mission was to collect data and present the 

plan to relevant partners. The FA team will use the 5-year old first draft management plan and all existing 

SFB (WWF) research and livelihood documentation to serve as basis for the development of the MPF 

management plan. 

Prey Lang Landscape (PLL) 

Conflict Mitigation 

This quarter, through a constructive dialogue meeting that included representatives of the ELC, local 

government, and community members, and which was facilitated by the SFB Team – the CRCK ELC 

company agrees to return to the community 9.4938 hectares of the overlap land area. It was too late for the 

                                                
38 SFB note on revision: This was reported as 10 hectares in the original Q7 report, but it has been revised here to 

reflect the exact number. 
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existing trees, as they have been harvested, but the local authorities and FA have advised the CRCK 

Company to replant the land in native tree species before transferring it to the community. This is one of 

the big successes of the SFB in the reporting period. 

This quarter, the SFB team conducted a dialogue on addressing conflict of overlap land and clarification 

of CF boundary between Kbal Kla and Svay CFs leading to the agreement between the 2 CFs for 

demarcation of the boundary poles. This dialogue was participated by 30 participants (5 females) including 

CF members, 2 CCs, 2 Sandan FA Triage officers and one CFN, and another dialogue on overlapping land 

between the 4 CFs namely Angkor Ent, Koh Ent Chey, Kampong Damrei and Kampong Kboeung) and 

Think Biotech ELC company where participated by 66 people (17 females) including FA officials, local 

authorities, CFMC, commune councilors, and representative of Think Biotech ELC company in Sambod 

district, Kratie province. 

SFB support was provided to local communities in the Preah Vihear Protected Forest area to help prevent 

land conflict with companies and powerful outsiders. The SFB (PVPF) team has facilitated several meetings 

between communities (including Community Forest groups) and ELC Companies, to discuss land 

ownership and overlaps with community land. Dialogues aimed to lead to agreements on community land 

ownership both within and outside the concessions. In one case, following constructive dialogue with a 

local ELC (the Heng Yu company), a boundary was painted to form an exclusion area between the ELC 

company and village land.  

SFB support was also provided this quarter to PLUP processes, to reduce potential conflicts. In particular, 

the teams worked with the Kunapheap and Dong Phlet communities to help them to investigate recent land 

clearance issues. The village committees identified 56 families who have grabbed and cleared land for 

agriculture and residential purposes without permission. The land-use team worked with the families, the 

broader community and the relevant authorities to find workable solutions. The process also included a 

gender case study in Dong Phlet village, to help inform the ongoing gender mainstreaming efforts. 

On May 29, 2014, 20 CFs in Sandan district, Kampong Thom, a dialogue was held between local 

authorities, competent authorities and other relevant stakeholders facilitated by SFB team. The event was 

chaired by Sandan District Governor, Mr. Un Both, along with Mr. Sao Vanny, Chief of Sandan FA 

Division in Kampong Thom and with a total participants of 110 (3 females) for the purpose to: a) update 

their challenges; b) share the supporting activities of stakeholders especially FA regarding CF management 

and information flow; c) build and strengthen relationships between CFMCs, CCs and competent 

authorities and d) set up mechanism to mitigate the issues and for better CF management. This was the first 

event where most of the CFs in Sandan district were involved, trust and honest information sharing between 

CFMCs, competent authorities especially FA officials, local authorities (District Governor specifically) 

were built. 

Management Planning 

Community Forest Management Planning - Progress of community forest management plan has been in 

progress for 5 CFs in Kampong Thom and Kratie during the quarter. This included the continuation of the 

activities from previous quarter in 4 CFs (Prey Tatey, Prey Ou Bos Leav, Lbos Sral, and Prasat Tek Kmao) 

and newly started activities in one CF (Angkor Ent). This contributed to maintaining and improving 

management practices of 10,849 HA of community forest. The process benefited 658 families – 819 persons 

(271 women) of CF members in the five CFs who were all Khmer. Detailed progress and status of CFMP 

in each CF are detailed below: 

 Prey Tatey CF, Kampong Thom: the verification and demarcation of management block in the CF 

forest was started.  The team found 13 existing farms in the community forest so far. Result of this 

verification will be used as basis for refining management options for CF block and for CF as a 

whole. Further the consultation with CF members on how to manage existing farms as well as to 

ensure management option of the CF block will be conducted.  



Cambodia Supporting Forests and Biodiversity                                                                           Seventh Quarterly Report  
AID-442-A-13-00002                                                                                                                           April – June 2014  

 

24 

 Prey O Bosleav CF, Kampong Thom: as the forest inventory process went on, the team completed 

remaining 22 forest inventory sample plots. This made the completion of all 65 CF forest inventory 

sample plots for Prey O Bosleav CF.  

 Lbos Sral CF, Kampong Thom: the team completed remaining 32 forest inventory sample plots. 

This made the completion of all 67 CF forest inventory sample plots for Lbos Srol CF. 

 Angkor Ent CF, Kratie: CFMP management group was established with participants from CFMC, 

CF members, commune councilors, and FA officials. The zonation of community forest on map 

was conducted with four management blocks determined. Tentative management options were 

defined as followed: Prey Angkor Ent zone for sustainable harvest, Trapang Kon Domrei zone for 

protection, O Ante zone for protection, and O Sour-Trapang Sangkeo for protection. Management 

block verification will be conducted to demarcate the boundary of each zone and verified 

management options for each block. 

 Prasat Teuk Khmao CF, Kratie: community forest zonation and boundary verification for each zone 

was conducted in Prasat Tek Khmao CF in Kratie. The CF forest is divided into five management 

blocks.  

OBJECTIVE 3  

Increase Equitable Economic Benefits from the Sustainable Management of Forests 

Eastern Plains Landscape (EPL) 

Honey enterprise – from this year’s honey collection season (from February to this reporting period), the 

honey enterprise earned total revenue of around $18,400, selling approximately 2,000 kilograms of honey.  

The honey production is lower compared to last year where community members collected around 5,000 

kilograms. This was due to late rains leading to increased competition with limited supply. The community 

members have a plan to increase income in the coming months with revenue from selling packaged honey 

products and other community products (handicrafts, traditional wine and herbal medicines) from the newly 

opened shop in Sen Monorom.  

Resin enterprise – from October 2013 to this reporting period, the enterprise produced 9,238 kilograms of 

resin and earned gross revenues of $9,238.  This is the first production from this newly set-up enterprise. 

Resin enterprise groups partially completed the preparation of resin filtering facilities. The operation of 

these facilities will enable the enterprise groups to increase the value of resin products and sell their products 

at higher prices. 

The project initiated the process for establishing a bamboo enterprise following completion of the bamboo 

resource inventory. Based on the inventory, the community can supply a total 5M bamboo poles per year 

from the four different commercially useful bamboo species. Based on a business proposal developed for 

production of semi-processed bamboo poles, the enterprise is projected to earn gross annual revenue of 

$400,000, benefiting around 300 families in the pilot sites. SFB (WWF) is now exploring investment 

options to move ahead. One potential investor is WWF Switzerland, which could extend a loan through its 

Social Investing Project to support the capital needs of the enterprise. SFB’s contribution is going to support 

the inventory, community capacity building, and establishment of the community enterprise. The process 

started with community consultations and presentation of the inventory findings. The three CPAs and CFs 

identified (Srae Thom, Chiklob, and Srae Huy) for piloting the bamboo enterprise have expressed interest, 

and are now in the process of soliciting officers and members to operate the enterprise. A six-month supply-

ready action plan is being developed including training to be provided to prepare for commencing 

operations. SFB (WWF) staff provided technical support on the business concept for funding, strengthening 

communications with potential buyers, and identifying new markets for bamboo products.  

On 13-16 April 2014, SFB (WWF) staff participated in the opening day of an exhibition event in Siem 

Reap province on the local market products such as honey, resin, bamboo shoot, and traditional herbs. 
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During this event, the Prime Minister Hun Sen’s son, Mr. Hun Manith, was interested in Mondulkiri 

products. He inquired about the quality of the honey, the kind of resin, what products came from resin and 

their uses, where they are sold, and what products come from bamboo. Most of the visitors know about the 

honey collection, processing, and packaging since they are all community activities. 

The Gibbon habituation, as part of ecotourism development in the Seima Protection Forest continues to 

progress well, with regular and progressively longer sightings of the gibbon troupes. There is very good 

engagement by local community researchers, and they are now carrying out complex tasks independently.  

This is expected to form the centerpiece attraction of further community-based tourism development in 

Seima. Also this quarter, a monitoring-framework was developed, which will enable both the social and 

environmental impacts of the tourism development to be monitored. 

The Bunong community in Andong Kraloeng have come together this quarter to construct a traditional 

house in the village. This community-led initiative aims to keep the culture and traditional knowledge of 

the village alive, and also to provide a focal point for attracting tourists. SFB is supporting the community 

to rally around this cause, building community cohesion and cooperation around forest protection and the 

potential of tourism.  The community collected all the necessary natural materials for the house from the 

forest, and the village elders developed clear plans about the design and construction. The house has been 

constructed by the community themselves, with elders teaching the younger generations the traditional 

methods/ways of building it using local materials. 

Prey Lang Landscape (PLL) 

SFB (WWF) staff continued to provide technical assistance to PLL in developing livelihood interventions.  

Key tasks completed in the quarter include: a) supported the learning visit of three SFB (Winrock) staff to 

EPL to gather information and gain understanding of the NTFP Enterprises and livelihoods work being 

implemented there. The staff visited three community enterprises and interacted with the community and 

project beneficiaries. Concluding the visit, SFB (WWF) staff provided technical support in developing a 

six months workplan for implementing livelihoods work in PLL; b) facilitated consultation workshop 

focusing on reviewing the results of the mapping activity conducted by the Prey Lang Community Network 

and identifying priority sites for livelihood interventions in PLL; and c) mentored four SFB (Winrock) staff 

on livelihood strategy development by providing training on enterprise development process, business-plan 

development, and internal control system development. It was noted during the training, that in certain 

project’s sites where livelihoods are being implemented or identified, there has been no comprehensive 

analysis of the community situation. The training recommended that the team use the Sustainable 

Livelihood Analysis Framework developed by the DFID. The training workshop concluded with a 

community consultation in one community identified for livelihood development support from SFB.  

Training sessions on how to improve rice quality were completed for the VMN (Village Market Networks) 

in several villages during the quarter. In addition, to monitor the natural resource use agreements set up 

with Ibis Rice farmers, a compliance unit has been set up by SFB (WCS) to monitor the adherence to the 

agreed regulations. Compliance is generally high amongst Ibis Rice farmers but there are some indications 

that wildlife hunting around some rice fields remains a problem. This compliance unit will be made up of 

local community members and SFB (WCS) technical staff and it will have an important role in ensuring 

that the conservation benefits of Ibis Rice are maintained. 

There were also developments with the vulture restaurant in PVPF, with a new location identified following 

concerns about wet-season access for the former location. Lesser Adjutant, Wooly-necked Stork and Indian 

Spotted Eagle are also present at this site, and there are reliable reports of rare Eld's Deer from the area too. 

The site looks to have excellent potential for eco-tourism. Plans are now underfoot to develop this site 

further, learning from the award winning Tmatboey model of community-based tourism. 

This reporting period, SFB team provided 10 trainings on sustainable resin harvesting, chicken raising and 

adapted paddy rice production to improve livelihoods and income generation for local communities 
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including CF members, CFMC and local authorities in 9 CFs in the PLL. A total of 434 participants (148 

females) benefited by these trainings. 

2.2 IMPLEMENTATION STATUS  

For details on the implementation status of most indicators, please see the milestone tracking tables in 

Appendices 9.7 – 9.8. SFB has been lacking an Objective 3 Team Lead in Quarter 7 to coordinate work 

on livelihoods, thus milestone tracking tables for Objective 3 indicators are not included for this quarter. 

The Quarter 8 Report will include milestone tracking tables for these indicators as well. 

2.3 IMPLEMENTATION CHALLENGES39 

OBJECTIVE 1 

Enhance Effectiveness of government and key natural resource managers at national and 

sub-national levels to sustainably manage forests and conserve biodiversity 

Eastern Plains Landscape (EPL) 

There continues to be clear evidence of inaction on the part of provincial and national government over key 

challenges for forest loss. In particular, there remain significant incentives at national and subnational level 

to support and facilitate illegal logging, with powerful people able to use a non-transparent process to obtain 

licenses to transport so called ‘confiscated’ timber. Local media have reported this widely as simply a cover 

for illegal logging. 

There is also continued evidence of high-level support for forest crime, and an unwillingness of local 

jurisprudence to intervene. There also remains very low capacity in some government staff, with 

concomitant impacts on delivery of some of the project outcomes that are beyond the legal remit of non-

government staff. 

The completion of the management plans is dependent on availability of government officials in processing 

of community management plans. To avoid delays to the delivery of activities, SFB and its partners need 

to build its good relationship with FA and MoE as well as FAC and DPoE. 

The scale of the illegal logging and wildlife poaching activities was still high this quarter and this is putting 

additional pressure on existing endangered species such an Elephant, Gaur, Banteng and Vultures. This 

required the project to spend more time on the enforcement issue and additional monitoring and capacity 

building activities. 

Prey Lang Landscape (PLL) 

The reporting quarter was the start of rainy season while most of the target community members were quite 

busy with their farming work. This made the field work of SFB team slower especially to figure out the 

appropriate times for community members to participate (field training, CF potential areas identification, 

formalization, and CFMP etc.).   

                                                
39 The project cannot directly mitigate these challenges, but can do so indirectly.  The project has designed and is 

implementing a nationwide Awareness, Action, Ownership initiative to encourage youth aged 15-40 year to 

advocate for the importance of forests and biodiversity. The project has also designed a Human Rights and Equity 

initiative to promote a nationwide network of forest communities who can share best practices for advocating 

against deforestation and protecting forests.  The project has also designed and is implementing the Mekong Basin 

initiative to assess the negative impacts of deforestation and major land use change on Cambodia’s agriculture, 

hydrology and quality of life.  This assessment will be used to promote awareness and engage in high level 

discussions with the government in ways that promote forests and biodiversity. 
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 Some members of CF have encroached land for agriculture and farming purposes; 

 Some villagers have used illegal equipment for catching fish in rivers;   

 Most of CF members don’t know CF boundary and land surface of CF cover; 

 Some CFMC members do not regularly disseminate information on the benefits of CF to their 

members; 

 Local authorities need permission letter before conducting any event especially for gathering 

people such as for a meeting;  

 Some CFMC members cannot read and write Khmer language – illiteracy issues. 

 Capacity of CFMC is very limited on forest management, leadership, minute and report writing, 

facilitation skills;  

 Some CFMC members are not actively engaged in community forestry activities. 

OBJECTIVE 2 

Improve Constructive Dialogue on Forest Management and Economic Development at the 

National and Sub-National Levels 

Eastern Plains Landscape (EPL) 

There remain significant challenges for liaison with ELC companies, especially their subsidiaries and sub-

contractors. Even with the support of a large project such as SFB, companies are very reluctant to meet and 

discuss their practices at all. We are now working with other national and international partners to find 

alternative methods of influencing these companies. 

The project has struggled with partiality of government officials to ELC companies in decision-making, 

particularly on violations committed by companies in cutting trees of forest clearances. 

The scale of the illegal logging and wildlife poaching activities also had an impact on local communities 

(CF, CPA) as it impacted their resources, such as resin trees illegally cut. The communities have been 

complaining about this constant pressure and SFB staff are spending extra time to provide technical support 

as well as facilitation with the government and communities. For next quarter, additional support on 

dialogue platform and conflict resolution will have to be provided. 

Prey Lang Landscape (PLL) 

Similarly, there are challenges with engaging with ELC companies, especially those with which are 

allegedly supported by senior military personnel. The military have played an increasingly dominant role 

in the local area since the unrest in 2011, and many local military commanders are reputed to be involved 

with land speculation and forest crime. 

OBJECTIVE 3  

Increase Equitable Economic Benefits from the Sustainable Management of Forests 

Eastern Plains Landscape (EPL) 

There remains a blockage within the FA for approvals of the CBPF pilot harvesting plan.  Every department 

of FA, and the Deputy Director General have signed off on the plan, but the final approval has still not be 

issued. Our strategy for this is to demonstrate to the FA that this model can really work for communities 

and government, with an exposure visit to the world leaders in this field, in Central America. 

The project has struggled with meeting the buyer’s demand with the community’s capacity to deliver 

quality products. 
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Prey Lang Landscape (PLL) 

Most community members 40  have limited knowledge in understanding, reading and writing Khmer 

language (especially women) when they are invited to participate in the livelihoods trainings, and also low 

technical knowledge, having limited resources to develop and grow their businesses. It is difficult to invite 

CF members and have them participate in livelihoods trainings as most of them are busy with their basic 

need activities, farming or collecting NTFPs for their daily survival. There is also poor/limited road access 

to villages/communities especially in the rainy season. Most CFs have faced challenges with the forest 

cutting from powerful/rich people and private companies. There is also difficulty to improve the CF 

member`s livelihoods, because the project is not allowed to provide CF members with cash to develop their 

businesses. 

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID 

FORWARD PRIORITIES 

3.1 GENDER EQUALITY AND FEMALE EMPOWERMENT 

On May 06, 2014 SFB conducted a Workshop to discuss and agree on strategic framework, ramp up plan, 

implementation approaches and synergy among all SFB implementers. A presentation and discussion were 

made on how to ramp up activities to promote gender equality in the whole project. It started with two main 

approaches to be used namely Gender Mainstreaming and Women Empowerment. Differences between 

these approaches were also discussed and presented. Finally, the types of activities and tools to be used 

were highlighted.  

From women empowerment side, five stories were documented as success stories to highlight women’s 

participation and leadership in forest and biodiversity conservation in Preah Vihear, Stung Treng and 

Mondulkiri. The stories feature various aspects of women’s engagement and interaction with the project 

from being a chief of the cook group of a community forestry to an active patrol member, an empowered 

female facilitator, a female role model and community forestry activist. See Annex 2 for these stories titled: 

 From a local health worker to becoming an active member of Community Forestry and a chief of 

the cook group 

 Mrs. Lok Chanthou, Empowered and Active Forest Conservationist 

 Mrs. Chheang Sokhan: “Protecting Forest and Biodiversity is not a male battle alone” 

 Mrs. Kong Pha Ny: “I see myself as a leader as well. Both men and women can do the work inside 

the house and for the community”  

As part of an awareness raising materials, a brochure was developed in English and Khmer (see Annex 3) 

containing frequently asked questions relating to gender in the forestry sector and in SFB. There are 10 

questions for the first purpose and 02 specific questions for SFB.   

From recruitment side, to increase a fair share of women in staffing, gender aspects have been integrated 

into scope of work and job advertisements for the following positions: Livelihood Field Coordinator, Senior 

Livelihood Expert, Program Leader Objective 3, GIS specialist, Livelihood Consultant, National 

Consultant for Cambodia Private Sector Engagement in REDD+ term of references.  

                                                
40 USAID Comment (August 29, 2014): What percentage? SFB Response: According to the results of the socio-

economic baseline survey, only 44% of household interview respondents from PLL are both literate and numerate. 
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Activities implemented by SFB (RECOFTC) witnessed participation of both men and women which in turn 

reflected the aim of promoting gender equality in the project implementation. Women were particularly 

empowered through capacity building activities to master their skills and enable them to participate in 

decision making activities related to CF development. Amongst the 2,454 people actively engaged in the 

forest management activities in PLL, 1104 were women (45%) while 18 persons of 97 participants in the 

field training were women.   

Project activities implemented by SFB (WCS) within the Seima and the Preah Vihear Protected Forest 

landscapes had slightly less involvement of female participants this quarter. This is primarily due to the 

increase of community patrolling activities. Due to the challenging and potentially risky nature of this work, 

there are usually few female participants. If we exclude the community patrolling activities, then 27% of 

participants were women, close to the targets set by the SFB Gender strategy. Retaining female field-staff 

continues to be a key challenge, with one female staff member leaving for family reasons during the 

reporting period. 

3.2 MONTIORING & EVALUATION  

To improve Project partner coordination and activity reporting, the project has developed an online 

reporting database that should improve information sharing and recording of activities for reporting to 

USAID and partners. WI staff piloted some components of the database in Q7. The full database will come 

online for all partners in Q8. 

Work is ongoing with project partners to improve tracking project milestones, develop common 

methodologies for calculating indicators, and standardize reporting and across the two landscapes. This 

report includes new milestone tracking tables (see Appendices) to provide USAID with more detail on 

partners’ progress, including data on project beneficiaries disaggregated by gender and ethnicity. This is an 

ongoing process to refine and improve SFB’s tracking and reporting systems, as a result there may be 

inconsistencies between data reported in previous quarters and this one – but we are improving our accuracy 

with each quarter. When the database comes online fully in Q8, with its individual client profiles for all 

participants, all of these issues should be resolved. 

As part of the ongoing process to develop an integrated M&E system for the whole SFB project, reviews 

of partners’ existing internal M&E systems were conducted with WWF and WCS in Q7. In Q8, we will 

conduct reviews with the remaining partners and continue to work together to streamline the system. 

Participatory approaches were used to gather input from all SFB partners on the design of the tools for the 

socio-economic baseline survey (household questionnaire, focus group discussion guides, and key 

informant interview guides). The survey consultant team completed data collection for the baseline survey 

and is currently drafting the final report. However, most of the analysis has been completed already to 

provide baseline values for income and assets (see tables in Appendix 10) and draft results from the survey 

are already being used in inform the development of new livelihood strategies for the PLL and EPL.  

3.3 SMALL GRANTS PROGRAM41&42 

This quarter, the small grants announcement was advertised for 10 days with the deadline for receiving 

proposals on 10 April 2014. The grant committee received and reviewed 35 proposals, resulting in 19 

                                                
41 In subsequent quarters, Small Grantees’ work will be reported like other SFB partners in Chapters 1 and 2 of the report. 
42 USAID Comment (August 29, 2014): Please explain the management structure and M&E. SFB Response: The Small Grants 

Program is managed by a committee headed by the DCOP, including finance, technical, and M&E staff who support the Small 

Grants Specialist in administering the program. Please see Small Grants Manual for details. In addition, SFB technical staff is 

conducting monthly monitoring of field activities, and grantees have received trainings on finance, M&E tools and reporting. 

Grantees activities will be tracked through the SFB database and reported on a quarterly basis. 
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proposals being shortlisted for the 1st round. During the 2nd round of review, the shortlisted proposals were 

reduced to 11. This was followed by a face-to-face meeting with each of the NGOs representing these 11 

proposals, where the committee provided comments on their proposals and ensured that they are in line 

with and corresponding to the strategic framework, goal, objectives, deliverables and indicators of SFB. 

Following meeting with these NGOs, one more proposal was rejected due to its unclear structure of the 

organization, its poor technicality, approaches, unclear indicators, no longer in action, inappropriate budget 

plan, etc. The remaining 10 Proposals were recommended as they met all selection requirements.  

Based on comments provided by the committee, the 10 proposals were revised and submitted to the project 

and thereafter they were submitted and approved by the WI Home Office and USAID. The project has in 

late June 2014 partnered with these 10 leading national NGOs to support SFB activities through one-year 

$50,000 grants with firm deliverables linked to SFB indicators. This partnership includes training on 

USAID financial and reporting compliance, long-term capacity development, and integration of the grantee 

activities with existing SFB governance, dialogue and livelihood activities.  

See Appendix 11 for the list of the 10 sub-grantees under the Small Grants Program and their awards. 

3.4 COMMUNICATIONS & OUTREACH 

 The following two newsletter were developed, shared with USAID, and published (See Annex 4: SFB 

newsletter volume 1 & 2):   

- SFB Monthly Newsletter -#Volume 1 No 1. 

- SFB Monthly Newsletter -#Volume 1 No 2.  

 Project video “Supporting forests, enriching lives” has been telecasted on National Television of 

Kampuchea (TVK) on Monday and Friday, from 6:00pm-7:00pm, from June 06, 2014 until July 25, 

2014.43  

 Pictures together with captions about World Environment Day celebration in Kampong Thom province 

were selected for posting on Facebook page of U.S. Embassy.44  

 Picture of honey collection from Srae Ey Community Project Area with caption were selected for 

posting on Facebook page of U.S. Embassy.45 

The following five success stories were developed, shared with USAID, and published (See Annex 5: 

USAID SFB Project’s Success Stories): 

- Community Awareness Boosts Forest and Wildlife Protection 

- Wildlife-Friendly Ibis Rice Reduces Poverty and Improves Forests Management and Wildlife 

Protection 

- Ecotourism Encourages a Positive Change in Local Behaviors and Incomes While Boosting 

Wildlife Conservation 

                                                
43 Follow the link to view video: https://www.youtube.com/watch?v=VXIWn0TT7N0 
44 Follow the link to view post: 

https://www.facebook.com/photo.php?fbid=10152253287933224&set=pb.79770243223.-

2207520000.1403150476.&type=3&theater  
45 Follow the link to view post:  

https://www.facebook.com/photo.php?fbid=10152243724288224&set=pb.79770243223.-

2207520000.1403150484.&type=3&theater 
 

https://www.youtube.com/watch?v=VXIWn0TT7N0
https://www.facebook.com/photo.php?fbid=10152253287933224&set=pb.79770243223.-2207520000.1403150476.&type=3&theater
https://www.facebook.com/photo.php?fbid=10152253287933224&set=pb.79770243223.-2207520000.1403150476.&type=3&theater
https://www.facebook.com/photo.php?fbid=10152243724288224&set=pb.79770243223.-2207520000.1403150484.&type=3&theater
https://www.facebook.com/photo.php?fbid=10152243724288224&set=pb.79770243223.-2207520000.1403150484.&type=3&theater
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- Boundary Demarcation Is a Critical Measure Forest Communities Use to Protect Their Forests and 

Wildlife 

- Exchange Visit Assists Local Communities to Boost Their Forest Protection Efforts and Share Best 

Practices in Forest Management 

 Expanded Project outreach by distributing Project success stories, videos, and reports on a weekly basis 

to other donors, NGOs, and interested persons. In addition, we are showing the USAID Project video 

on national television station TVK and rebranding the former MSME forest and biodiversity related 

Project videos as only USAID. 

 The Project has increased outreach for M and E and communications. We are creating a master email 

list and distributing success stories, important project information, and other promotional materials on 

a weekly basis. The master email list will include donors, other projects, NGOs, and other persons who 

are interested in actions the SFB Project and its partners are taking to conserve forests and biodiversity. 

3.5 SUSTAINABILITY MECHANISMS  

Activities designed and implemented by SFB have taken into consideration the long term impact and 

sustainability of economic, political and environmental aspects. On economic dimension, the activities 

include emphasis on the securing access to sources of and promoting livelihoods of local communities. On 

environmental dimension, the activities contribute directly to the protection of forest, biodiversity and its 

associated resources. On the political dimension, the activities anchored with various policies, laws, and 

institutional framework of the RGC. 

The support of SFB to the development of the CAMPAS project made excellent progress this quarter, with 

SFB (WCS) staff helping to facilitate between different government agencies to ensure coordination with 

competing priorities. The CAMPAS project design document, some 200 pages of detailed technical 

information, was completed during this quarter, with input from SFB staff. CAMPAS is a GEF-funded 

project, which will work in Mondulkiri on protected area management. The CAMPAS project is an 

important part of sustainability of the SFB activities, and it is vital for this government-led initiative to 

be appropriately designed to build on the successes of SFB in the coming years.   

ODC is in the process of registering as a local NGO independent of EWMI.46 For details see Chapter 5 

Management and Administrative Issues. 

3.6 ENVIRONMENTAL COMPLIANCE & EMMP ACTIVITIES 

The Environmental Mitigation and Monitoring Plan for the Project was submitted in Q7 and approved by 

USAID Cambodia.  

All activities implemented by SFB are complied with the US Federal Regulation (22 CFR 216). 

                                                
46 USAID Comment (August 29, 2014): SFB is funding this project through EWMI, if ODC is independent what 

will happen for the funding channel and M&E? SFB Response: SFB’s funding support to ODC is expressed through 

partial LOE for Terry Parnell, who currently manages ODC. The plans for ODC’s spin-off as an independent NGO 

call for at least a year of management support provided by Terry as an advisor, with her LOE funded through 

EWMI.  Part of her role as advisor would include M&E and related reporting. So, SFB could continue to support 

ODC in the same manner that it has, even after it is registered. 
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3.7 GLOBAL CLIMATE CHANGE 

The supports for strengthening of community forest management – CFMP development of SFB – are 

contributing to improving the biodiversity of the forest (reforestation etc.) as well as to adaptive capacity 

of the local communities (support and secure access to forest based livelihoods) to climate change. 

3.8 POLICY AND GOVERNANCE SUPPORT 

The activities implemented by SFB at the national level and in both targeted landscapes are in line with and 

fully supportive to the implementation of the existing policies, laws and institutional frameworks of the 

RGC. These include the forest law (2002) and forest sector policy (2002) which realized the roles of local 

communities and indigenous peoples in co-managing and decision making of forest resources they rely on 

for their livelihoods and culture; the recognitions of customary and traditional use of forest resources for 

local community and indigenous people.  

The RGC’s Sub-decree on Community Forestry Management (2005) that gives clear direction of the 

management of community forestry. The Prakas on Community Forestry Guideline (2006) of the Ministry 

of Agriculture Forestry and Fisheries which provided guidance to operationalize the CF sub-decree. The 

program 4 – Community Forestry Program of the National Forest Program (2010-2029) of Cambodia offer 

detail steps for CF establishment including the mentioning of other CF modalities (Community Based 

Production Forestry, Community Conservation Forestry and Partnership Forestry). In higher level the 

activities contribute to implementation of broad development frameworks of Cambodia such as the RGC’s 

rectangular strategy phase III and National Strategic Development Plan. 

SFB (WCS) staff attended the Asia Forest Summit during this quarter, representing the SFB project, and 

supporting the eight Cambodian government representatives who were also at the meeting. This meeting 

was a major forest policy forum, attended by over 2,000 delegates, and opened by the President of 

Indonesia. As well as a significant networking and promotional opportunity for the SFB project, good 

progress was made during discussions with the Cambodian government representatives and regional 

delegates on several policy initiatives, including national REDD policy.  

Project activities in Seima continued to contribute towards the US Government’s new National Strategy 

for Combating Wildlife Trafficking, including direct work on trans-boundary wildlife crime networks. 

The SFB project is also contributing towards the newly issued USAID Biodiversity Strategy, especially 

through the existing work in the Seima Protection Forest, and the Preah Vihear Protected Forest. 

3.9 LOCAL CAPACITY DEVELOPMENT 

Based on the “training for action” approach of SFB (RECOFTC) aiming at trickling down capacity to grass 

root stakeholders. The approach rests on the three level capacity intervention including training of trainers 

where provincial facilitator/trainers are trained on concerned topics, field training where the trained trainers 

provide further trainings to communities, commune councilors, and field implementers to implement 

activities in participatory way. The two later levels (field training and field implementation) play crucial 

roles supporting local capacity development. These activities contribute to build skills and knowledge to 

local community through training sessions and on-the-job learning process. This “training for action” 

approach is mainstreamed throughout activities of CF development such as participatory CF resource 

assessment, CF Forest inventory, CF forest boundary demarcation, community forest potential are 

identification etc.  

ODC is developing a mapping clinic in conjunction with the Royal University of Agriculture.  
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3.10 PUBLIC PRIVATE PARTNERSHIP (PPP) AND GLOBAL DEVELOPMENT 

ALLIANCE (GDA) IMPACTS 

The Project team continues to talk and engage private companies as potential partners in livelihood 

development, with a special focus on bamboo and resin enterprises. Specific activities related to PPP this 

quarter included the consultation meeting between PHUSETHANA Group Co. Ltd. and resin enterprise 

groups about improving quality of resin products to meet the buyer requirement, and the price that 

communities are willing to sell their products.  

3.11 SCIENCE, TECHNOLOGY, AND INNOVATION IMPACTS 

SFB (WWF) and RUPP team, as well as Mondulkiri Provincial team, received training and started to work 

on innovative tools such as InVEST. This is just the beginning and next quarter will elaborate more on the 

process and first analysis.  

  



Cambodia Supporting Forests and Biodiversity                                                                           Seventh Quarterly Report  
AID-442-A-13-00002                                                                                                                           April – June 2014  

 

34 

4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT 

The key principle underpinning all SFB activities in EPL and PLL is partnership. In implementing all its 

activities, SFB recognizes and puts into action the need to ensure as much as possible the engagement of 

key stakeholders of the project. SFB pursues activities as a collaborative effort and joint ownership with 

technical department (FA officials at national and local level), sub-national authorities (provincial, district 

and commune), and communities. Building on the results of these planning meetings and joint efforts, SFB 

rolled out the field activities with participation of the local FA officials.  

The SFB (RECOFTC) approach of “training for action” was instrumental and effective. The approach 

enables CF members and CFMC to learn and apply skills for their forest co-management. The ultimate goal 

of the approach is to promote participation and ownership to the results of activities in a sustainable manner. 

New partnership with World Resources Institute: World Resources Institute’s Global Forest Watch invited 

ODC to become a strategic partner. The partnership will facilitate information sharing between the two 

groups, and will include GFW providing both funding and technical support to ODC. At the close of quarter, 

discussions regarding the partnership were underway. 

Focus group session gathers site feedback: On 30 May, ODC conducted a focus group discussion, involving 

12 Cambodians (5 women) from various CSOs, to introduce them to and get their feedback on the Khmer 

ODC website. While this activity was paid for by another donor, it represents an important milestone in 

making ODC fully functioning in Khmer, an activity that SFB supports. The group also discussed how 

CSOs can contribute information to the website. 

Conservation International to provide technical assistance: ODC met with a Conservation International 

team that included country, regional and international level participants to discuss data sharing and technical 

cooperation. CI agreed to provide ODC with a significant amount of data, as well as committing to 

providing technical assistance in certain areas of work. CI also expressed in helping to test ODC’s 

downloadable mapping kit, which is nearly ready for release. 

5. MANAGEMENT AND ADMINISTRATIVE ISSUES  

 Improved Donor, Government, and USAID Project Coordination observed in the reporting period. 

During this quarter the project initiated a plan to meet with our government counterparts at least 

every two weeks, ensure they are included in the project’s Year 3 work plan process, and that they 

receive all quarterly reports, the Calendar of Events, and other progress reports.  The project has 

increased our interactions with other donor project managers, such as the new Swiss project, 

Harvest, Oxfam, IRI, SNV, Geres, Development Innovations project, and ADB’s BCC project who 

implementing or designing projects in SFB’s project boundaries or with activities the project can 

leverage for its clients.  The project develops a detailed discussion list of project activities and 

engages in discussion with USAID every two to three weeks. 

 Improved coordination with national MOE and FA leadership on a bi-monthly basis, sharing the 

events calendar, quarterly reports, and engaging them on the development of the Year 3 work plan, 

as well as remaining active in the technical working group and forestry donor-partner working 

group. 

 Improved coordination of all field activities with sub-national FA, MOE and provincial authorities. 

 Improved coordination with other USAID national and regional project managers to improve 

resource utilization and leverage best practices.  This includes the Innovation Lab, NGO Forum, 

Harvest, LEAF, Green Mekong, and others. 
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 Under Objective 3 – Interviewing and selecting 2 additional female livelihood and income 

generation coordinators for Prey Lang Landscape (PLL) and reorganizing the Objective 3 

management and field level structure so the project can better assess and leverage existing 

livelihood activities in the Eastern Plains Landscape (EPL). The Project is promoting a more 

dynamic livelihood (non-income) set of interventions incorporating a sustainable private sector 

approach in areas such as clean water, sanitation, hygiene and hand washing, improved cook stoves, 

food production (fish, chickens, pigs, mushrooms) and biogas. As part of this effort we have hired 

a short term expert to define a 2.5 year strategy and tactical plan; she starts work July 20, 2014. 

 The project has advertised and is in the process of recruiting a GIS expert to assist us in mapping 

and M and E work.  

 The project conducted and completed mid-year review with its 4 key partners, WCS, WWF, 

RECOFTC and EWMI. The findings of the review with each of the 4 partners are well documented. 

 SFB (RECOFTC) was agreed and three additional full time staff (using realignment of 

RECOFTC’s SFB budget) were recruited to support the project team in the PLL. These include: 

SFB-CF Partnership Coordinator based in Phnom Penh with responsibilities of overall coordination 

of SFB activities, Provincial CF Partnership Officer based in Kratie with responsibilities of SFB 

field activities in Kratie, and Provincial CF Partnership Officer based in Preah Vihear with 

responsibilities of SFB field activities in Preah Vihear. 

 SFB (WWF): Staff turnover continued to affect project implementation both for enforcement and 

community engagement work. Meanwhile, three new team members will start in the next quarter, 

including a livelihoods consultant, an Objective 3 lead, and a capacity building advisor. SFB 

(WWF) faced difficulty with a lengthy time period to recruit the Objective 3 lead following the 

sudden resignation of the prior lead after one month of work. SFB (WWF) took this situation with 

the utmost seriousness and moved proactively to appoint the Conservation Program Manager to be 

acting Objective 3 lead. In addition, WWF US worked out the details to provide a senior consultant 

to build project management and implementation capacity in the office. 

 SFB (ODC):  Senior editor Serey Vicheth resigned ODC to take a position at Transparency 

International –Cambodia. Library specialist Greg Bem also departed ODC at the end of his contract. 

ODC has been unable to recruit a Cambodian librarian. Library expert Margaret Bywater will assist 

ODC in maintaining the library and in attempting another recruitment before the end of the year. 

ODC registration still in progress: ODC’s application for registration was received by the Ministry 

of Interior. There was no response to the application at the end of the quarter.   

6. LESSON LEARNED 

Community forest potential areas identification was found to be a good opportunity to promote forest based 

livelihoods development in the communities in PLL. Participatory tools for assessing of CF potential areas 

could then be designed to address this aspect which would include the assessment of potential forest (and 

forest land) for CF, capacity of community to management such forest, and benefit community are actually 

receiving from the potential forest.  

In the context of PLL, constructive dialogue plays important roles in enabling the CF formalization process. 

Existing CFs at the formalization stages in Kampong Thom province, for instance, could not obtain MAFF 

Prakas (step 0) due to the overlap between CF potential areas and economic land concession. Unless the 

boundary could not be clarified the formalization process will be in pending. A couple of constructive 

dialogues were conducted to facilitate this and proof to be effective.  



Cambodia Supporting Forests and Biodiversity                                                                           Seventh Quarterly Report  
AID-442-A-13-00002                                                                                                                           April – June 2014  

 

36 

Ensuring synergy and complementation of interventions from other agencies is clearly an important aspect 

to successfully implement multiple approaches adopted for PLL. In addition to expanding community 

forestry in the buffer zone of PLL and boosting up legalization of Prey Lang protection forest, livelihoods 

interventions has been identified and implemented in PLL. Harmonizing this livelihoods intervention and 

the former forest management are very important. 

Through funds provided by USAID and the WWF Network, SFB (WWF) recruited and trained additional 

12 Assistant Research Rangers to complement the current research team to achieve the project goal of 

replicating distance line transect surveys. Presentations and practical training were provided to all 18 

research rangers on distance sampling, line transect methodologies, data collection, landscape conservation, 

and species identification to ensure that high quality and accurate data was collected throughout. This 

support enabled the SFB (WWF) EPL program to collate comparable data on critical species within the 

landscape.  

Furthermore, through employing local community members living in and around the landscape SFB 

(WWF) hopes that the key messages of conserving the landscape will be embraced by those conducting the 

research. This research project will provide a deeper understanding into current population densities across 

the landscape alongside the production of animal locations. All results will be disseminated to key 

government partners and will be crucial for (1) monitoring population change (2) scaling up law 

enforcement efforts and (3) assisting with formation of future management plans and conservation 

strategies. 

Collaboration among NGOs and staff of the organizations involved in the SFB project will be more 

productive if it involves joint field work on complementary tasks, regular and proactive information 

sharing, and solution-oriented discussions. This will maximize time and resources in collaboration and 

produce more effective results. 

Closer coordination and collaboration with others large projects, such as the Asian Development Bank 

Biodiversity Conservation Corridors (ADB BCC) project, is key to ensure sustainability – in particular, 

synergies of actions, adding on the strength of each organization with regards to capacity building to 

Government and communities. 

Although ODC has always cited sources for all information and data found on the website, ODC did not 

meet international standards in regard to metadata. ODC worked with an intern, a graduate of economics 

from Yale with some experience in this area, to upgrade that aspect of the site.  This included creating a 

metadata template, training staff on how to document metadata, and undertaking a collaborative workshop 

approach for producing a first metadata set to describe the SCW Cambodian Atlas maps.  ODC will continue 

the process by producing metadata for all maps and data visualizations. This makes the data on the ODC 

website more genuinely accessible for re-use by others.  
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7. PLANNED ACTIVITIES FOR NEXT QUARTER  

 

SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

Objective 1: Enhance effectiveness of government and key natural resource managers at national and sub-national levels to sustainably manage 

forests and conserve biodiversity. 

Sub Objective 1.1. National level capacity to support the sustainable management of forests, biodiversity conservation, REDD+, and low-emissions 

development strengthened. 

1.1.2 Collaborations with universities Ongoing support to RUPP MSc student studying in Seima. WCS 

1.1.4 Support to implementation of 

REDD+ safeguards 

Ongoing analysis of social and environmental safeguard mechanisms in Seima during the 

implementation of the Seima demonstration REDD+ project.  This includes updates for the 

REDD Taskforce secretariat on lessons learned, to feed into national policy. 

WCS 

Sub-Objective 1.2: Sub-national Administration (SNA) and sub-national line ministry capacity to effectively meet evolving responsibilities in forest 

management sector increased. 

Sub-Objective 1.3: Local-level technical skills for forest management and biodiversity conservation to support community-based natural resources 

management (CBNRM) improved. 

1.2.1 Support and capacity building to 

line ministries and communities on 

design, establishment and sustainable 

forest management  

Ongoing capacity and technical support to Protected Forest management, including on-the-job 

mentoring and administrative and logistic support 

WCS 

National and regional SMART training for monitoring and analyzing law-enforcement 

performance 

WCS / WI 

Support to FA and other staff to attend relevant meetings on Forest and Biodiversity conservation  WCS 

Implement leadership training  WWF 

Facilitate training on CF institutional strengthening to review role /responsibility and rule and 

regulation  

WI 

Facilitate training to CFMCs on leadership and report and minute writing  WI 

Boundary pole installation and verify UTM number in PVH WI 

Design and conduct technical training on “CF formalization”  RECOFTC 



Cambodia Supporting Forests and Biodiversity                                                                           Seventh Quarterly Report  
AID-442-A-13-00002                                                                                                                           April – June 2014  

 

38 
 

1.2.2 Support capacity building to line 

ministries and communities through 

the establishment and management of 

community-managed forest areas and 

land titles 

Conduct community forestry field training on “CF formalization” RECOFTC 

Conduct community forestry field training “Participatory CF resource assessment” RECOFTC 

Conduct community forestry field training on “CF forest inventory”  RECOFTC 

Boundary demarcation of CF potential areas RECOFTC 

Extension the CF area to members and other stakeholders RECOFTC 

Extension of CF establishment to villagers, local authorities RECOFTC 

Fingerprint collection for CF establishment RECOFTC 

Registration of CF members and approve on CF members  RECOFTC 

Support to Indigenous Community Land Titling in Sre Chhuk, Pu Trom, and other new areas WCS 

Conduct PRA data collection and consultation on PRA’s result with local community in Roveak, 

Antrong and Poteut villages 

WI 

Registration of Community Protected Area (CPA) member in Roveak, Antrong and Poteut 

villages 

WI 

Extension on Community Protected Area law, decision and guideline and consultation with 

targeted local community for CPA establishment in Roveak, Antrong and Poteut villages 

WI 

Meeting with Community Protected Area (CPA) groups and CCs to prepare the request letter of 

CPA establishment in Roveak, Antrong and Poteut villages 

WI 

Select temporary Community Protected Area (CPA) committee members and candidate for CPA 

committee election 

WI 

Continue finalization of management plans WWF 

1.2.3 Enhance the incorporation of 

biodiversity information into spatial 

planning and management planning 

Publish the Seima 2014 Biodiversity findings report WCS 

Continue trans-boundary coordination with Vietnamese scientists on biodiversity management WCS 

Complete the Seima Biodiversity Monitoring strategic plan, and commence plans for monitoring 

species such as Elephants. 

WCS 
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Present the result of consultative meetings on CFMP to CF members in 4 CFs (Poradat, Pokreng, 

Pokroch & Poluoung) 

WI 

Analysis of the line transects – and biodiversity data to inform site management and management 

planning processes – formulation of the MPF Management Plan  

WWF 

1.2.4 Development of sub-national 

REDD+ demonstration activities 

Continued implementation of the approved “Corrective Action Plan” which was developed in 

response to the REDD Project Design Validation Audit findings. 

WCS 

Ongoing involvement in policy development on REDD, including fund management and benefit-

sharing mechanisms. 

WCS 

Objective 2: Constructive dialogue on forest management and economic development at the national and sub-national levels improved. 

Sub-Objective 2.1: Effective stakeholder participation in national and sub-national planning processes affecting forest land management and 

economic development increased. 

2.1.3 Strengthen existing mechanisms 

and procedures for enabling 

participation in management planning 

of conservation areas 

Participatory CF resource assessment  RECOFTC 

Field verification and boundary demarcation of community forest zones RECOFTC 

Presentation of results of participatory CF resource assessment  RECOFTC 

Boundary demarcation of community forest zone and rapid participatory assessment   RECOFTC 

Community forest  inventory RECOFTC 

Community engagement in land-use mapping to support communities near PVPF to engage with 

companies 

WCS 

2.1.4 Support and extend the role of 

the Provincial Conservation Planning 

Unit 

Dialogue/extension on mechanism and functions of FBD sub-committee improve natural 

resource management in EPL in 5 districts (Pichrada, Koh ngeik, O’reang, Kao Seima & 

Senmonorom)  

WI 

2.1.5 Promote increased community 

participation in annual planning 

processes, including Commune 

Development Planning, District 

Integration Workshops and provincial 

planning  

Significant community consultation during Seima annual adaptive planning cycle WCS/FA 
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Sub-Objective 2.2: Stakeholder understanding of forest land management, REDD+, biodiversity conservation, CBNRM, and relevant economic 

development planning issues strengthened 

2.2.1 Increase the technical abilities 

required for fact-based decision-

making 

Update preliminary analysis of the scenarios result 
WWF/RUPP 

Update preliminary analysis of the InVEST result WWF/RUPP 

Develop stakeholder engagement strategy WWF/RUPP 

Develop M&E indicators and baseline study framework WWF/RUPP 

Secondary data collection for InVEST modeling WWF/RUPP 

Continue to update ODC, making special efforts to increase information from SFB partners on 

the website.  

EWMI/ODC 

Finalize a downloadable map kit and launch it on the website. EWMI/ODC 

Produce metadata for remaining maps.  EWMI/ODC 

2.2.2 Develop and conduct awareness 

activities among local stakeholders 

regarding peoples’ rights, access to 

natural resources, and biodiversity 

conservation. 

Finalize of Bunong-language awareness raising materials WCS 

Update and improve ODC forest cover maps, including identifying rubber production areas.  EWMI/ODC 

Continue to promote ODC as a source of information.  EWMI/ODC 

  

Sub-Objective 2.3: Dialogue skills of relevant stakeholders (community, government, and private sector) improved to engage with one another on 

forest and resources issues 

2.3.1 Build facilitation and discussion 

skills of various stakeholders to 

engage with each other, as well as 

with other key stakeholders 

Training on conflict mediation and negotiation process  WI 

Dialogue on verifying the boundary of prey kbal outhnong CF boundary with CRCK company  WI 

2.3.2 Organize workshops and 

training programs on the current state 

of social and environmental 

safeguards for REDD+ 

Regular community engagement and awareness raising on REDD issues. WCS 
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Objective 3: Equitable economic benefits from the sustainable management of forests increased. 

Sub-Objective 3.1: Incomes from livelihoods activities that support sustainable management of forests increased. 

3.1.1. Set-up of the SFB small Grants 

Program  

 WI 

3.1.2. Identify core set of 

communities in the EPL and PLL for 

livelihood activities  

 WI/WWF 

3.1.3 Support enterprise development 

in selected target villages in the EPL 

Capacity support to ecotourism enterprise development WCS 

Policy support to ecotourism development within Protected Forests WCS/FA 

Continue to monitor and mentor established enterprises  WWF 

Operate resin enterprise facilities  WWF 

Implement a community enterprise forum to discuss issues related to meeting quality and 

quantity requirements of buyers 

WWF 

3.1.4. Expand and strengthen ongoing 

timber, NTFP and ecotourism 

enterprises in the EPL  

Strengthen governance and capacity of existing committees for CBPF, tourism and other 

potential enterprises in Seima and Preah Vihear 

WCS 

3.1.5. Review options for extending 

NTFP enterprise development models 

into the PLL 

Continue to provide mentoring to Livelihood Specialists in PLL on livelihood development WWF 

Facilitate in cross provincial exposure trip on resin enterprise group  WI 

Sub-objective 3.2: Payment for environmental service (PES) activities (e.g. REDD+) established or supported in targeted landscapes with equitable 

benefit sharing mechanisms. 

3.2.1. Initiate a landscape ecosystem 

services assessment as input in the 

production of  a map and database 

which will be used as a decision 

making platform 

 WI 

3.2.2. Development of the Seima 

Protected Forest Core Area REDD+ 

project benefit-sharing and fund 

management arrangements  

Continued stakeholder feedback meetings for development of Fund Management mechanism, 

including close liaison with the UN-REDD system 

WCS 
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8. A/COR COMMENTS ADDRESSED SINCE LAST REPORT 

In response to comments by the AOR, the project has taken a more proactive approach to encourage representatives of the Forest Administration and the 

Ministry of Environment to become more active in the Project.  This proactive approach included requesting FA’s Dr. Omaliss to be the advisor to the 

Mekong Basin Study and Advocacy Initiative, the commitment to a bi-weekly meeting with both government agencies, partnership with the MOE in 

terms of initiatives to improve eco-education, and a quarterly meeting with all partners, including the government representative where we present 

progress in the SFB Project. 

The SFB project has also made adjustments to the quarterly reports and improve coordination in data collection with the SFB partners.  This includes 

reducing the complexity and the total page numbers of the quarterly reports and providing better visual representation of project results by using tables 

and graphs. Several of the requested changes have been incorporated into this quarterly report and more will be incorporated into Quarterly Report 8. 

  

3.2.3. Establishment of program of 

direct payments to local people for 

biodiversity protection, as a model of 

PES.  

Ibis Rice strengthening, including capacity support to local partner - SMP WCS 

Sub-Objective 3.3: Community participation in income-generating activities broadened, with a special focus on under-represented groups. 

3.3.1. Mainstream improved 

participation of often-marginalized 

groups, notably women, the extreme 

poor and ethnic minorities, into 

livelihood activities. 

Facilitate training  on sustainable resin harvesting technique, chicken raising, adopted paddy rice 

training  
WI 

Form resin interest group WI 

Facilitate in setting up statute and internal rule for resin interested group WI 
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APPENDICES 

8.1 RESULTS OF WILDLIFE SURVEY (APR-MAY 2014) IN PPWS & MPF  

 

Species Encounters in 

MPF 

Encounters in 

PPWS 

Banteng 10 6 

Gaur 1 3 

Wild pig 15 27 

Muntjac 22 17 

Elephant 1 1 

Sambar 0 1 

Black-shanked douc 0 2 

 

8.2 POTENTIAL CF AREAS IDENTIFIED IN STUNG TRENG AND KAMPONG THOM 

Village Estimated 
size 

Family 
involved 

Administrative location FA-subnational territories 

Tbeng 2000 112 Boeng Lvea commune, Santuk 
district, Kampong Thom province 

Kaya FA Triage, Kampong Thmor FA division, 
Kampong Thom FA Cantonment, North Tonle Sap 
FA Inspectorate 

Trapang 
Pdao  

1830 194 Boeng Lvea commune, Santuk 
district, Kampong Thom province 

Kaya FA Triage, Kampong Thmor FA division, 
Kampong Thom FA Cantonment, North Tonle Sap 
FA Inspectorate 

hnom 
Rang 

150 422 Boeng Lvea commune, Santuk 
district, Kampong Thom province 

Kaya FA Triage, Kampong Thmor FA division, 
Kampong Thom FA Cantonment, North Tonle Sap 
FA Inspectorate 

Beung 
Lvea  

120 149 Boeng Lvea commune, Santuk 
district, Kampong Thom province 

Kaya FA Triage, Kampong Thmor FA division, 
Kampong Thom FA Cantonment, North Tonle Sap 
FA Inspectorate 
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Sam 
Arng 

3256 376 Sam Ang commune, Thala Barivat 
district, Stung Treng province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 

Chvang 4446 306 Sam Ang commune, Thala Barivat 
district, Stung Treng province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 

Pha Ao 5000 129 Anlong Phe commune, Thala Barivat 
district, Stung Treng province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 

Anlong 
Phe 

3500 113 Anlong Phe commune, Thala Barivat 
district, Stung Treng province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 

Toul 3000 149 Anlong Phe commune, Thala Barivat 
district, Stung Treng province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 

Viel Pou 250 129 Anlong Phe commune, Thala Barivat 
district, Stung Treng province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 

Spong 25 108 Anlong Phe commune, Thala Barivat 
district, Stung Treng province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 

Rum 
Deng 

450 215 Chamkar Leu commune, Thala 
Barivat district, Stung Treng 
province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 

Chamkar 
Leu 

2500 170 Chamkar Leu commune, Thala 
Barivat district, Stung Treng 
province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 

Run 50 64 Chamkar Leu commune, Thala 
Barivat district, Stung Treng 
province 

Preah Romkil-Anlong Chey FA Triage, 
Thalaborivath FA Division,  Stung Treng FA 
Cantonment, Mekong FA Inspectorate 
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8.3 ODC SITE TRAFFIC BY MONTH 
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8.4 ODC SOCIAL MEDIA REACH 

 Facebook  YouTube 

 Month  Total page 

fans 

 Engaged 

users 

 Post reach  

Consumption 

 Total 

Twitter 

followers 

 Views - 

channel #1 

 Views - 

channel #2 

 Total 

video views 

Jun-14  3,964   560   2,821   1,417   1,611   10,097   -   10,097  

May-14  3,855   721   2,670   2,288   1,562   9,519   -   9,519  

Apr-14  3,766   723   3,292   2,247   1,505   8,536   -   8,536  

Total    2,004   8,783   5,952   4,678   28,152   -     28,152  

Page fans: People who follow your page 

Engaged users: The number of people who engaged with your page 

Post reach: The number of people who saw any of your page posts (unique users) 

Consumption:  The number of clicks on any of your content 
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8.5 ODC MEDIA EXPOSURE AND CITATIONS  

Date Publisher Medium Topic Language 

10 April Phnom Penh Post Newspaper Forest loss in Cambodia47 Khmer and English 

21 April Phnom Penh Post Newspaper Forest activism in Cambodia48 Khmer and English 

21 May Communication Initiative Internet article Communication for Social Development 

and Change49 

English  

April Euronet Consortium Report Country profile of Cambodia, ICT4D 

activities50 

 

English 

3 April 3SPN Rivers Network Link to news 

article on ODC 

site 

Hydropower and Cambodian forestry 

administration51  

English 

The following items may have been missed in previous quarters: 

June 2013 Diva-portal/Karlstad Business 

School 

Published Thesis Ugandan Open Development Partnership Platform 

(2012), Robin Larsson’s thesis comparing ODC to 

the Ugandan platform52  

English 

November 2013 People In Need network Internet report Open mapping in Cambodia53 English  
February 2014 Open Knowledge Foundation Blog article Two and a half months researching Open Data in (a 

part of) Asia54 
English 

 

                                                
47 http://www.phnompenhpost.com/national/logging-free-all 
48 http://www.phnompenhpost.com/national/honour-chut-wutty 
49 http://www.comminit.com/content/open-development-cambodia-odc-0 
50 http:eeas.europa.eu/delegations/cambodia/documents/publications/country_env_profile_cam_april2012_eng.pdf 
51 http://www.3spn.org/resources/media-articles/ 
52  http://www.diva-portal.org/smash/get/diva2:636629/FULLTEXT01.pdf 
53 http://www.preventionweb.net/files/36110_36110pinhazardmappinglv081.pdf 
54 http://blog.okfn.org/2014/02/28/two-and-a-half-months-researching-open-data-in-a-part-of-asia/#sthash.wUI8NG9E.neBp5yqG.dpuf 

http://www.phnompenhpost.com/national/logging-free-all
http://www.phnompenhpost.com/national/honour-chut-wutty
http://www.comminit.com/content/open-development-cambodia-odc-0
http://www.3spn.org/resources/media-articles/
http://www.diva-portal.org/smash/get/diva2:636629/FULLTEXT01.pdf
http://blog.okfn.org/2014/02/28/two-and-a-half-months-researching-open-data-in-a-part-of-asia/#sthash.wUI8NG9E.neBp5yqG.dpuf
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8.6 EVENTS WHERE ODC WAS PROMOTED 

Date Audience / event Presented by Topic 

22 to 28 March World Resources Institute Terry Parnell, OD Program Manager ODC and Open Development Network 

22 to 28 March World Bank’s Land Group Terry Parnell, OD Program Manager ODC and Open Development Network/ 

Managing Public Land 

22 to 28 March International Finance 

Corporation 

Terry Parnell, OD Program Manager ODC and Open Development Network 

2 April Harvard University’s Center for 

International Development 

Terry Parnell, OD Program Manager ODC and Open Development Network/ 

Partnership 

17 April Berkeley University’s Forestry 

Department 

Terry Parnell, OD Program Manager ODC and Open Development Network/ 

Partnership 

18 April Stanford University’s Data 

Journalism Department 

Terry Parnell, OD Program Manager ODC and Open Development Network/ Data 

Journalism/ Partnership 

24 April Meta House Green Night Thy Try, ODC Director Using ODC as a tool for green inclusive growth 

6 to 7 May Open Government Partnership Thy Try, ODC Director Opening Up: Inspiring Stories from Transparent 

and Accountable Local Governments at the Open 

Government Partnership regional conference 

30 May Khmer ICT4D Experts Thy Try, ODC Director Khmer site focus group session 

4 June Lawyer Working Group Thy Try, ODC Director Law compendium focus group session 

11 June NGO Forum Nhiep Seila, Mapping Coordinator 

and Thy Try, ODC Director 

Map Kit 

26 June ICT4D Cambodia and the 

Cooperation Committee of 

Cambodia 

Nhiep Seila, Mapping Coordinator, 

and Thy Try, ODC Director 

Map Kit 

 Meta House Green Night Nhiep Seila Map Kit 

26 June European Association of 

Development Research and 

Training Institutes conference 

Penhleak Chan, Research & 

Volunteer Coordinator 

ODC website 

30 June DW Akademie (Germany) Penhleak (Pinkie) Chan 

Research & Volunteer Coordinator 

Data journalism and practices / ODC website  
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8.7 OBJECTIVE 1 MILESTONE TRACKING TABLES  

 

Table 9.7.1: Number of Stakeholders Actively Engaged – Indicator 0.1.1 

Total Number People Actively Engaged to Date Total Number of New People Engaged Q7 

Level Disaggregated Disaggregated 

Male Female Male Female 

Khmer IP55 Khmer IP Khmer IP Khmer IP 

National                 

EPL         

                     WCS 600  2,931 436 2,128         

WWF 31 1,662  13  485 31  90 13 8 

WI 167 681 21 374 54 294 3 164 

PLL   

                     WCS 577   547   143    82   

RECOFTC 1072 785 736 712 137 785 159 712 

WI     599   367  

TOTAL  2,447  6,059  1,743  3,699  964  1,169  614 884 

 

  

                                                
55 Ethnic group of those engaged in the Seima REDD project is not known precisely, but is here estimated to be 83% Indigenous, following the best data on total population 

statistics. 
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EASTERN PLAINS LANDSCAPE 

 

Table 9.7.2: Overview of Key Land Titling Activities & Developments in EPL – Indicator 1.1.1 

CF/CCF/CPA/ICT Identity Key Activities and Developments 

WCS  

1. Sre Y ICT Introductory meetings to build capacity and explain the process to the village elders 

2. Pu Kes ICT Introductory meetings to build capacity and explain the process to the village elders 

3. Pu Trom ICT Facilitate final mapping process by PDLMUPC 

WWF  

4. CCF Dei Ey Consultations on the development of CF Management Plan  

5. CCF Srae Huy Forest inventory for the CF Management Plan.  
Community consultation on development of bamboo enterprise and presentation of the bamboo 
inventory report. 
Selection of core group who will work on starting up the bamboo enterprise.  

6. CCF Krangtes Finalization of the CF by laws and internal rules and regulations, now ratified by the CF 
Management Committee.   

7. CCF Pu Chrey   Election of CF Management Committee.  

8. CCF Choul  Election of CF Management Committee.  

9. CCF Nang Khi Loek  Election of CF Management Committee.  

10. CPA Chiklob Community consultation on development of bamboo enterprise and presentation of the bamboo 
inventory report. 
Selection of core group who will work on starting up the bamboo enterprise. 

11. CPA Srae Thom Community consultation on development of bamboo enterprise and presentation of the bamboo 
inventory report. 
Selection of core group who will work on starting up the bamboo enterprise. 

12. CPA Puhung/Putung Operation of resin enterprise.  
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13. CPA Srae Y Operation of resin and honey enterprise. 
Consultation on development of management plan. 

14. CPA Laoka  Operation of resin enterprise.  

15. CPA Memang Followed up with PPWS Director the approval of proposed CPA sites. 

16. CPA Srae Kthong Followed up with PPWS Director the approval of proposed CPA sites. 

WI  

17. Puloung Community Forestry  Community Forestry Management plan development and implementation  

18. Pukroch Community Forestry Community Forestry Management plan development and implementation 

19. Poradet Community Forestry Community Forestry Management plan development and implementation 
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Table 9.7.3: Status of Land Titling Areas in EPL – Indicator 1.1.1 

Name of 
CF/CCF/CPA/ICT  

Area (HA) Steps 
completed56 

Mgt. Plan status SFB supported activities  

WCS     

1. Sre Y ICT Unknown 1 N/A Introductory meetings 

2. Pu Kes ICT Unknown 1 N/A Introductory meetings 

WWF     

3. CCF Dei Ey  1,164 Step 7 2nd  consultation 
completed 

CCFMC establishment, mgt. planning; patrol  

4.  CCF Srae Huy  5346 Step 6  Completed 
inventory  

CCFMC establishment, mgt. planning; patrol, 
livelihood   

5. CCF Krangtes  Step 4 Not started Mgt. planning; patrol, livelihood   
6.      

                                                
56 Steps in Process of CF/CPA/ICT Establishment: 

CF Establishment Steps CPA Establishment Steps ICT Establishment Steps 
 
0. Identification of Potential CF Area 
1. CF Establishment  
2. Information gathering  
3. Establishment of Community Forestry Management Structure  
4. Preparation of internal by-laws of CF management committee 
5. Demarcation and mapping of community Forestry boundary 
6. Preparation of community forestry regulation 
7. Preparation and approval of community forestry agreement 
8. Preparation of community forestry management plan 
9. Enterprise development 
10. Implementation of CF management plan 
11. Monitoring and evaluation 

 
1. Participatory assessment and 

consultation 
2. Submission for approval on establishing 

a CPA 
3. Development a management structure 

for a CPA 
4. Delineating the boundaries of a CPA  
5. Development of a CPA regulation 
6. Development of a CPA Agreement 
7. Development of a CPA management 

plan 
8. Monitoring and evaluation of CPA 

management 
 

1. Capacity building 
2. Indigenous community identify 
3. Draft of regulation and ICC election 
4. IC regulation Congress by-law 
5. Register IC in Ministry of Interior 
6. Draft IC internal rule 
7. Congress on IC internal rule by-law 
8. Register land and issue title 
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Name of 
CF/CCF/CPA/ICT  

Area (HA) Steps 
completed56 

Mgt. Plan status SFB supported activities  

7. CPA Srae Y  1777 Step 6  Completed 2nd 
consultation 

Mgt. planning; patrol, livelihood 

8. CPA Puhung/ Putung  2913 Step 6 Approved by 
PPWS Director 

Mgt. planning; patrol. livelihood  

9. CPA Srae Thom  3000 Step 8 Approved by 
MoE 

Mgt. planning; patrol, livelihood 

10. CPA Chiklob  Step 5 Not started Mgt. planning; patrol, livelihood  
11. CPA Laoka (new)  Step 4 Not started CPA establishment, livelihood 
12. CCF-Pu chrey (new)  Step 3  Not started CCFMC establishment, livelihood  
13. CCF Chemiet (new)  Step 3  Not started CCFMC establishment 
14. CCF Chou (new)  Step 3 Not started CCFMC establishment; patrol 
15. CPA Memang (new)  Step 2 Not started CPA establishment; mgt. planning, patrol 
16. CPA Srae Khtong 

(new) 
 Step 2  Not started CPA establishment; mgt. planning, patrol 

WI     
17. Puloung Community 

Forestry  
2511 h Step 8 Completed 

Forest inventory 
Capacity building, agreement, and livelihood 
activity 

18. Pukroch Community 
Forestry 

1231 h Step 8 Completed 
Forest inventory 

Capacity building, agreement, and livelihood 
activity 

19. Poradet Community 
Forestry 

1323 h Step 8 Completed 
Forest inventory 

Capacity building, agreement, and livelihood 
activity 

20. Pukreng Community 
Forestry  

678 h Step 8 Completed 
Forest inventory 

Capacity building, agreement, and livelihood 
activity 
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Table 9.7.4: People Trained Q7 in EPL – Indicator 1.2.1/1.3.1 

Trainings Participants  

Date # Sites Covered Narrative Description 
Male Female 

Khmer IP Khmer IP 

WCS 

27-28 Jun 
14 

1 
Training on Biodiversity 
Conservation and Significant of 
Community Involving  15  2 

WWF 

Mar. 24 n/a 
Government officials from different 
line ministries in Mondulkiri  16  6  

Apr. 29 – 
May 1 

 Provincial level   Technical Training course on InVEST 
15  7  

June 23-25 Krangtes  
Resin enterprise officers and 
operation staff  22  6 

WI 

3-8 April 
2014 

Community Forestry Management Committee 
(CFMC) re-election 4 CFs in Pukreng, Pukrouch, 
Puradet and Pulung Community Forestry  

4 Commune Councils, village 4 
chiefs, 2 FA officers, 32 CFMCs, 232 
CF members 

3 187 0 84 

27-30-
May-14 

Conflict Transformation in 4 CFs (Pukreng, 
Pukroch, Poradet, Puloung) 

4 Commune Councils, 1 FA officer, 
21 CFMCs, 68 CF members 

3 58 0 33 

19-23-
June-14 

CPA development Process and facilitation skills 
for 3  Wildlife Sanctuaries (Namlir, Phnom Prich 
and Lumpat) 

9 Rangers, 4 Commune Councilors, 
9 PDoE 17 3 1 1 

28-Apr-02-
May-14 

Value Chain Mapping for community enterprise 
development (4 CFs, Puloung, Pukrouch, 
Poradet and Pukreng) 

4 Commune councils, 1 FA, 18 
CFMCs, 12 CF Members 1 28 0 6 

28-Apr-02-
May-14 

CF by law and Commune Decision extension to 4 
CFs in Pukreng, Pukroch, Puradet and Puloung 

4 Commune Councils, 1 FA, 18 
CFMCs, 12 CF members 

1 28 0 6 

28-Apr-02-
May-14 

Minute and report writing training to CFMC (4 
CFs, Puloung, Pukrouch, Poradet and Pukreng) 

4 Commune Councils, 2 FAs, 8 
CFMCs, 53 CF members,  

2 45 0 20 

TOTALS 9  
58 386 13 

15
8 
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PREY LANG LANDSCAPE 

Table 9.7.5: Overview of Key Land Titling Activities & Developments in PLL – Indicator 1.1.1 

CF/CCF/CPA/CPA 
Identity 

Key Activities and Developments 

RECOFTC  

20. Kbal Khla Consultation with FA, local authorities, CFMC and CF members to review status (CFMC, regulation, bylaw) 
and agree on forward steps, CF forest boundary demarcation,  

21. Phnom Rang consultation with stakeholders (villagers, village chief, commune councilors)  to identified  CF potential 
areas, demarcated potential areas, map and minutes of boundary demarcation prepared  

22. Reabroy Senchey planning meeting with FA conducted, action plan for supporting CF including collaboration with FA 
cantonment was prepared,   

23. Kyang planning meeting with FA conducted, action plan for supporting CF including collaboration with FA 
cantonment was prepared, 

24. Sam Arng CF potential areas identified and demarcated, map and minutes of boundary demarcation prepared, villages 
thumbprint for CF establishment and submitted to provincial governor 

25. Chvang CF potential areas identified and demarcated, map and minutes of boundary demarcation prepared, villages 
thumbprint for CF establishment and submitted to provincial governor 
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Table 9.7.6: Status of Land Titling Areas in PLL – Indicator 1.1.1 

Name of 
CF/CCF/CPA/ICT  

Area (HA) Steps 
completed 

Mgt. Plan status SFB supported activities  

RECOFTC     
21. Kbal Khla 2533 step 4 Not yet started Formalizing existing CF  

22. Phnom Rang 150 step 0 
(ongoing) 

Not yet started CF identification and formalization 

23. Reabroy Senchey 2136 step 1 Not yet started CF formalization 
24. Kyang 1144 step 0 Not yet started CF identification and formalization 

25. Sam Arng 3256 
step 1 
(ongoing) 

Not yet started CF identification and formalization 

26. Chvang 4446 
step 1 
(ongoing) 

Not yet started CF identification and formalization 
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Table 9.7.7: People Trained Q7 in PLL – Indicator 1.2.1/1.3.1 

Trainings Participants  

Date 
# Sites 

Covered 
Narrative Description 

Male Female 

Khmer IP Khmer IP 

WCS 

WCS: 20-
Apr-14 

 1 Awareness Raising on NRM in Narong 
6  1   

WCS: 21-
Aprr-14 

 1 Awareness Raising on NRM in Kunapheap 
6  3   

WCS: 26-
May-14 

 1 Awareness Raising on NRM in Tamut Peuy 
5  1   

RECOFTC 

07 April 
2014 

5 
27 persons (3 F): 2 CC (2 F), 4 village chief, 19 villagers (1 
F), 1 district cadastral official and 1 police post 

24  3  

20-22 
May 
2014 

1 
 Total participants are 23 persons (4 F): 4 CFMC, 16 CFM 
(4 F), 1 CC and 2 village chiefs. 

19  4  

27-28 
May 
2014 

1 
Total participants are 26 persons (6 F): 7 CFMC (1 F), 15 
CFM (5 F), 2 CC and 2 village chief. 

20  6  

24-26 
June 
2014 

1 
Total participants are 21 persons (5 F) 2 CC (1 F), 2 
village chief, 4 CFMCs and 13 CF members (4 F) 

16  5  

WI 

3-June-
14 

1 Resource mapping workshop with PLCN core group 
member 

6 4 0 
0 

24-June-
14 

 1 
CF institutional strengthening training  to Kunpheap CF 
in PVH( 6 CFMC, 1 VL , 1FA) 5 0 3 0 

26-June-
14 

1  
CF institutional strengthening training to Narong CF in 
PVH ( 6 CFMC, 1 VL , 1FA) 6 0 2 0 

TOTALS 28  113 4 28 0 
 



Cambodia Supporting Forests and Biodiversity                                                                           Seventh Quarterly Report  
AID-442-A-13-00002                                                                                                                           April – June 2014  

 

58 
 

8.8 OBJECTIVE 2 MILESTONE TRACKING TABLES 

Table 9.8.1: Conservation and NRM Conflicts Mitigated or Acted Upon – Indicator 0.2.1 

ID # Location Description 
 

No. Comm. District Prov. Scale57 Conflict 
Description 

Intervention Measures Current Status/Update 

WCS 

 1   Sre 
Chhuk 

Keo 
Seima 

MDK Prov. Conflict between 
ELC company and 
ICT land 

Facilitation, technical and 
legal support, and helping to 
organize meetings  

Decision pending from 
provincial government 

 2   
 Sre 
Preah 

Keo 
Seima 

MDK Prov. Encroachment 
and illegal logging 
by ELC sub-
contractors 

 Demarcation Almost all 600 points 
marked out and 
participatory agreement 

 3   
 Sre 
Preah 

Keo 
Seima 

MDK Prov. Encroachment by 
local military into 
ICT land 

Legal advice, facilitation of 
legal complaints, followup 
and capacity building of 
authorities 

Official complaint issued 

4 Chhaeb 
Pir 

Chhaeb PV Comm. Illegal land 
clearing and ELC 
conflicts 

Facilitation of community 
dialogue and decision-
making; meetings facilitated 
between ELC and 
community; demarcation 

Resolution through 
committee decisions; 
community demarcation 
clarified official boundary 

WWF 

5 Soksan  
  

Koh 
Nheak 

MDK Nat’l. 
Chief, 
Dept. 

Overlapping 
boundaries 

Dialogues between CPA 
members, company, and 
government reps. 

 Community submitted 
report to DoE so that DoE 
can make appointment 

                                                
57 Scale = Highest level of government engaged by SFB team in constructive dialogue for conflict mitigation. 
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of 
Environ
ment 
(DoE) 

between CPA and 
ELC 

for another meeting. 
WWF staff will also 
provide technical support 
in getting GPS points of 
the contested area.  
  

 6 Sokodo
m 

Sen 
Monor
om  

MDK Comm.
Chief 
of 
Police 
(Sokod
om 
Comm
une)  

Conflict between 
ELC company and 
CPA patrol team 
over cutting of 
trees inside the 
CPA by company 
staff. 
Police officer 
captured two 
members of the 
community patrol 
who were 
allegedly reported 
by company for 
confiscating 
chainsaw and 
setting fire to the 
company car. But 
the community 
claimed they did 
not set fire.   

WWF contact chief of police 
to look at matter without 
prejudice to the ELC 
company; 
 
WWF staff advised 
community members to be 
careful when patrolling to 
avoid facing technicalities 
when cases are filed.   

PPWS Deputy Director is 
investigating the matter. 
The two community 
members were released 
but further investigation 
is being carried out to 
validate claims by both 
sides.  
  

WI 
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 7 Sandan Sandan Kg 
Tho
m 

  CF boundary 
conflict between 
Svay and Kbal Kla  

Constructive dialogue 
between the two CF 

These CF have been 
solved the boundary 
conflict and demarcated 
the boundary  

 

EASTERN PLAINS LANDSCAPE 

Table 9.8.2: Summary of Progress Developing Management Plans in EPL - Indicator 0.2.2/2.1.1/2.2.1/2.3.1 

Site Description Beneficiaries Description Progress 

Family Male Female 

Name of 
Site 

Area 
(HA) 

# HH Khmer IP Khmer IP April June Remark 

Mondulkiri 

Mondulkiri 
Protected 
Forest 

 372,971  230058         Approval of TOR 
by FA 
Development of 
Workplan 

Documentation research on 
socio economic data and 
ongoing activities in MPF. 
Consultation with NGOs 
working around MPF as well 
as started meeting with 
some key communities.  

  

Phnom 
Prich 
Wildlife 
Sanctuary 

 222,500  280059         Ongoing review of 
TOR by MoE 

Ongoing review of TOR by 
MoE- meeting with MoE 
Minister 

Slow decision 
making from MoE 

 Srae Thom 
CPA  

 3,000  171    340    425      Approved by MoE 
since 2013 

Puhung 
Putung CPA 

 2,913  148  178 178  197 19760 Final consultation 
with stakeholders 
and MoE 

Final draft signed by CPA 
Committee and Commune 
Council 

 Submit to PPWS 
Director for 

                                                
58 WWF: Data on individual beneficiaries for Mondulkiri Protected Forest and Phnom Prich Wildlife Sanctuary does exist. However, currently this data is disaggregated 

differently, so this table cannot be completed fully at this time. 
59 WWF: See note above. 
60 WWF: Estimated number based on 50% ethnicity membership. 
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 approval before 
sending to MoE 

Srae Y CPA 1,777 101  122  115 2nd community 
consultation 
conducted  

Draft completed  Awaiting final 
consultation with 
Stakeholders and 
MoE 

Dei Ey CF 1,164 92 7361 49 6962 46 2nd consultation 
conducted  

Completed draft – awaiting 
FA availability 

 

Srae Huy 
CF 

5,346 321  214  107 Completed Forest 
Inventory 

Encoded and data analysis 
of forest inventory results 

 

Poradet 
Community 
Forestry 

1323 108 0 231 0 232 
Desk review the 
inventory day and 
the report drafted  

Field verification and CFMP 
consultation meeting with 
CFMC to improve the report 
and the data analysis 

The inventory 
needs to be re-
analyzed and 
conduct site 
verification 

Pulung 
Community 
Forestry 

2511 137 0 80 0 106 
Desk review the 
inventory day and 
the report drafted  

Field verification and CFMP 
consultation meeting with 
CFMC to improve the report 
and the data analysis 

The inventory 
needs to be re-
analyzed and 
conduct site 
verification 

Pukreng 
Community 
Forestry 

678 90 0 85 0 89 
Desk review the 
inventory day and 
the report drafted  

Field verification and CFMP 
consultation meeting with 
CFMC to improve the report 
and the data analysis 

The inventory 
needs to be re-
analyzed and 
conduct site 
verification 

Pukrouch 
Community 
Forestry 

1231 83 0 66 0 72 
Desk review the 
inventory day and 
the report drafted  

Field verification and CFMP 
consultation meeting with 
CFMC to improve the report 
and the data analysis 

The inventory need 
to re-analyzed and 
conduct sites 
verification 

TOTAL  615,414  1,251  251  1,365  266  1,389       

 

                                                
61 WWF: Khmer and Cham. 
62 WWF: Khmer and Cham. 
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PREY LANG LANDSCAPE 

Table 9.7.3: Summary of Progress Developing Management Plans in PLL - Indicator 0.2.2/2.1.1/2.2.1/2.3.1 

Site Description Beneficiaries Description Progress 

Family Male Female April June Remark 

Name of Site Area 
(HA) 

# HH Khmer IP Khmer IP       

Kampong Thom 

Prey Tatey 1395 89 53 - 36  - 8.4 8.4 
Verification and demarcation of management 
zones was conducted 

Prey Ou Bos 
Leav 

1359 98 85 - 91  - 8.5 8.5 
The remained 20% of inventory works 
completed during the reporting quarter  

Lbos Sral 1123 61 61 - 83 - 8.5 8.5 
All inventory works completed during the 
reporting quarter  

Kratie          

Angkor Ent 1307 52 29 - 23 - 8.0 8.2  Management block division completed and 
ready for field verification & demarcation  

Prasat Teuk 
Khmao 

5665 358 320 - 38 - 8.1 8.2 Management block division completed and 
ready for field verification & demarcation  

TOTAL  10,849  658  548    271       
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10. INCOME AND ASSET VALUES FROM THE BASELINE SURVEY 

 

Table 10.1: Average Income Data from SFB Baseline Survey (Formal and Informal Income) 

Landscape 

Source of Formal Income 
Total 

Formal 

Income 

(USD) 

Source of Informal 

Income Total 

Informal 

Income 

Grand Total 

Income 

(Formal & 

Informal) 

Agricultural 

crops 
Livestock 

Total 

Agricultural 

Income 

Forest 

income 

(NTFPs) 

Off 

Farm  
Wildlife Timber 

PLL (USD/hh/year) 329 713 1,042 199 417 1,658 49 246 295 1,954 

PLL (%) 17% 37% 53% 10% 21% 85% 3% 13% 15% 100% 

EPL (USD/hh/year) 341 366 707 351 346 1,404 14 265 279 1,682 

EPL (%) 20% 22% 42% 21% 21% 83% 1% 16% 17% 100% 

Grand Total 

(USD/hh/year) 333 598 930 250 393 1,573 37 252 290 1,863 

Grand Total (%) 18% 32% 50% 13% 21% 84% 2% 14% 16% 100% 
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Table 10.2: Assets – Average Land Holding of Household 

Landscape 

Residential 

Land (ha/hh) 

Chamkar 

Land 

(ha/hh) 

Rice Land 

(ha/hh) 

Other 

(ha/hh) 

Total Land 

(ha/hh) 

PLL 0.16 1.78 0.40 0.13 2.47 

EPL 0.36 1.56 0.73 0.38 3.04 

 

Table 10.3: Assets – Average Number of Resin Trees Owned per Household 

Landscape 
Average number of resin trees owned   

(No. of trees /household) 

PLL                          391 

EPL                            84 

 

Table 10.4: Assets – Average Head of Animal Raised  

Landscape 

Average Head of Animal per Household (No.) 

Poultry Livestock 

Chicken Duck Muscovy Pig Cow Buffalo 

No. of 

head 

No. of 

head 

No. of 

head 

No. of 

head 

No. of 

head 

No. of 

head 

PLL 24.71 0.16 0.08 2.28 3.08 1.85 
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EPL 12.31 0.74 0.37 3.57 3.57 1.19 

Table 10.5: Assets – Other Household Capital  

Category of Asset 

Assets by Landscape 

Grand Total  

(PLL & EPL) 

PLL 

(no.) 

PLL 

(%) 

EPL 

(no.) 

EPL 

(%) 

Total  

(No.) 

Total 

(%) 

Number of owned Automobile 0 0% 12 6% 12 2% 

Number of owned Truck/van 4 1% 3 1% 7 1% 

Number of owned Motorcycle 326 78% 265 126% 591 94% 

Number of owned Boat. 56 13% 3 1% 59 9% 

Number of owned Bicycle  93 22% 47 22% 140 22% 

Number of owned of specified 

koyun 144 34% 63 30% 207 33% 

Number of owned Electric 

generator 29 7% 59 28% 88 14% 

Number of owned of specified 

other 14 3% 0 0% 14 2% 

Number of owned Cell phone 442 105% 274 130% 716 114% 

Number of owned Battery 247 59% 125 60% 372 59% 

Number of owned TV 51 12% 74 35% 125 20% 
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11. SMALL GRANTS PROGRAM AWARD DETAILS 

N° Name of Grantees 
Budget 

Start Date End Date 

USAID Cost Share Total 

    1  Promvihearthor Organization (PVT) 49,996 12,778 62,774 12-Jun-14 11-Jun-15 

    2  Forest and Livelihood Organization (FLO) 49,900 6,070 55,970 13-Jun-14 12-Jun-15 

    3  Community Economic Development (CED) 50,000 36,154 86,154 17-Jun-14 16-Jun-15 

    4  Mlup Baitong (MB) 50,000 12,405 62,405 9-Jun-14 8-Jun-15 

    5  Ponlok Khmer (PKH) 50,000 34,012 84,012 13-Jun-14 12-Jun-15 

    6  Media one 49,982 8,626 58,608 9-Jun-14 8-Jun-15 

    7  Cambodian Rural Development Team (CRDT) 49,773 13,972 63,745 9-Jun-14 8-Jun-15 

    8  Cambodian NTFP Development Organization 

(CANDO) 50,000 24,640 74,640 

23-Jun-14 22-Jun-15 

    9  Mondulkiri Indigenous Peoples Association for 

Development (MIPAD) supported by Nomad RSI 
49,098 9,893 58,991 

16-Jun-14 15-Jun-15 

  10  Elephant. Livelihood. Initiative. Environment 

(E.L.I.E.) 49,999 13,560 63,559 

13-Jun-14 12-Jun-15 

 Total: 498,748 172,110 670,858   
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9. ANNEXES 

ANNEX 1: TRAINET REPORT 

No. Date Participant who 

(Gov’t/Community) 

Subject/Topic Training Type Location (Village) 

Male Female 

Training 

1 6-Nov-13 19 1 CFMC, CFN and CC Trust and Cooperation Team 

Building Training 

Field Training  Tumring, Sandan, 

Kg Thom 

2 14-Nov-13 26 4 FA, CC, NGO & 

CFMC, CFN,PLCN 

Team and Trust building Field Training  Stung Treng Town 

3 15-Nov-13 20 4 FA, CC, NGO & 

CFMC, CFN,PLCN 

Team and Trust building Field Training  Stung Treng Town 

4 18-Dec-13 26 2 CC, VC, CFN and 

PLCN 

Trust and Cooperation Team 

Building Training 

Field Training  Preah Vihear, Preah 

Vihear 

5 19-Dec-13 15 6 FA, CC, NGO & PLCN Team and Trust building Field Training  Kratie town, Kratie 

pro. 

6 19-Dec-13 20 2 CC, VC and CFN Trust and Cooperation Team 

Building Training 

Field Training  Preah Vihear, Preah 

Vihear 

7 20-Dec-13 17 3 CC, VC, CFN and 

PLCN 

Trust and Cooperation Team 

Building Training 

Field Training  Preah Vihear, Preah 

Vihear 

8 23-Dec-13 20 3 CC, VC and CFN 

 

Trust and Cooperation Team 

Building Training 

Field Training  

 

Stung Saen, Kg 

Thom 
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9 7-Mar-14 19 1 FA, CFMC, CF 

member 

CF inventory training Field Training  Rang Khnay village 

10 17-18-Mar-

14 

25 3 CC,CFMC,CFN, VC 

and Cf member 

CF institutional 

strengthening Training 

Field Training  Tonsong Thleak 

village, KRT 

11 24-Mar-14 16 6 Government officials Introduction training on 

InVEST to government 

officials 

Training Pichreada 

Guesthouse, 

Senmonorum, 

Mondulkiri 

Provoince 

12 27-Mar-14 48 4 FA, CC , Villager, 

District govn't 

CF potentail area training Field Training  Thalaborivath, 

Stung Treng 

13 7-Apr-14 27 3 FA, CC, Villager, 

District govn't 

CF potential area 

identification training 

Field Training  Boeng Lvea 

commune 

14 20-Apr-14 6 1 Community and village 

chief 

Awainess Raising on Natural 

Resources Management 

Training Narong 

15 21-Apr-14 6 3 Community and village 

chief 

Awainess Raising on Natural 

Resources Management 

Training  Kunpheap 

16 29-Apr-4-

May-14 

15 7 Government officials Technical Training Course  Training  

17 6-May-14 5 1 Community, village 

chief, commune council 

Awainess Raising on Natural 

Resources Management 

Training Tamat Peuy 

18 20-23 May 

14 

23 4 FA, CC, CFMC,and CF 

members 

PRA training to Prasat 

Takhmao CF 

Fied training  Tonsong Thleak 

village, KRT 
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19 27-30-May-

2014 

33 59 CFMC/CF 

members/Local 

authority 

Refresher training on 

Conflict Transformation on 

NRM 

Training Pukreng, Pukroch, 

Poredet CF Srae 

Ampoum Commune 

and Puloung CF 

Romnea commune 

20 27-29-May-

2014 

21 12 CFMC, Cf members, 

VL 

Chicken raising 1st step in 

Kirisoksan Cf and 2nd step 

in Prasath Teuk khmao CF 

Training Kratie and Stung 

Treng 

21 27-28-May- 

14 

26 6 FA, CC, Commune 

police and CFm 

CF institutional 

strengthening Training 

Field Training  Boeung Char 

village, KRT 

22 9-Jun-14 4 8 Community Review ibis rice rules, 

training for VMN on how to 

use GPS to mark out paddy 

fields 

Meeting and 

Training 

Kunpheap 

23 17-19-Jun-

14 

10 49 CFMC, CC, VC, & CF 

members 

Chicken raising training in 3 

CFs ( Sangke, Kravan & 

Prey khlong tropaing Saang) 

Training Preah Vihea 

24 17-19-Jun-

14 

18 49 CFMC, CC, VL, 

Cfmembers, Villager 

Paddy rice and small 

business concept with 3 CFs 

( Samakipreah nimit, 

Kralapeas & Kroam) 

Training Thalaborivath 

district, Stung Treng 

25 19-20-June-

14 

20 2 PDoE and CC Community Protected Area 

development , facilitation 

and PRA training  

Training Sen Monorum, 

Mondulkiri 

26 24-26-Jun-

14 

11 5 CC, VL, CFMC and FA CF institutional 

strengthening on role & 

responsibility and regulation 

Training Chheap district, 

Preah Vihea 



Cambodia Supporting Forests & Biodiversity                                        Seventh Quarterly Report 
AID-442-A-13-00002                                                                                                       April – June 2014 

 

70 

 

training with 2 CFs ( 

Kunpheap & Narong) 

27 24-26-June-

14 

22 6 FA, CC, CFmc & CFm PRA training to Angkor Ent 

CF 

Field Training  Angkor Ent 

CF_KRT 

28 27-28-Jun-

14 

15 2 CBPF committee and 

ICC comission 

Training on Biodiversity 

Conservatio and Significant 

of Community Involving 

Training  SPF office 

29 23-25-Jun-

14 

44 12 Resin enterprise 

members 

Refresher training on 

Internal Control System 

Training Krang Tes 

Workshop 

1 25-26-Apr-

14 

46 18 Community, village 

chief,  FA, NGO staff 

Seima REDD+PDD 

Consultation Workshop 

Workshop SPF office 

2 27-28-30-

Apr-14 

5 0 Committee, Commune 

Council 

National Reflection on 

Communal Land Titling 

Workshop Phnom Penh 

3 12-Jun-14 22 8 FBD members and 

NGOs 

Constructive Dialogue with 

FBD Sub committee  

Workshop Sen Monorum, 

Mondulkiri 

4 3-Jun-14 10 0 PLCN, EWMI, SFB Resource mapping workshop Workshop Stung Sen, 

Kampong Thom 

5 04-05-Jun-

14 

128 94 CFMC, CF members, 

CC, VL and FA 

Dissemination procedure of 

CF pole installation in 3 CFs 

( Dang Phleth, Narong & 

Bra) 

Workshop Preah Vihea 

Meeting  
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1 15-Aug-13 27 2 CFMC, CC and CF 

network 

Focus group discussion for 

CBNA data collection  

CBNA focus 

group 

discussion 

Sandan, Kampong 

Thom 

2 22-Nov-13 34 6 FA, CC, CFN, and 

CFMC 

CF network meeting Meeting Preah Vihear, Preah 

Vihear 

3 20-Feb-14 15 35 CC,CFMC,CFN and 

Cfmember 

CF assembly Dissemination Kralapeas CF, 

Stung Treng 

4 25-Mar-14 36 4 FA, CC & CFN CFN provincail meeting  Meeting  Stung Treng Town 

5 3-Apr-14 13 3 Community and village 

chief 

Case Study on Women 

Leader 

Meeting Dang Phlat 

6 7-Apr-14 3 3 ICT commission, 

village chief 

Problems Encountered in the 

Community 

Meeting Sre Lwi 

7 7-Apr-14 14 5 Community Monthly meeting and patrol 

planning 

Meeting O Chra 

8 8-Apr-14 17 2 Community Monthly meeting and patrol 

planning 

Meeting Andoung Kraloeng 

9 9-Apr-14 24 8 Indigenous Community  Consent on Indigenuos 

Community Establishment 

Meeting Sre I 

10 7-9- April-

14 

30 8 CFMC/VC NTFPs identification  Meeting Pukreng, Pukroch, 

Poredet CF Srae 

Ampoum Commune 

and Puloung CF 

Romnea commune 

11 9-Apr-14 19 3 Community Monthly meeting and patrol 

planning 

Meeting Pu Kong 
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12 11-Apr-14 80 75 FA, CC, CFMC, CFN 

& CF members 

CF assembly Dissemination Kraom village, 

Stung Treng 

13 22-Apr-14 3 2 Community Training needs Assesstment 

to new committee 

Meeting Prey Veng 

14 23-Apr-14 27 8 Community, deputy 

village chief, commune 

council 

Extension on Indigenous 

Community Establishment 

Meeting Pu Keis 

15 28-Apr-2 -

May-14 

29 6 CFMC/VC/CC/CF 

members 

CF by-law extension and 

NTFPs and value chain 

mapping 

Meeting Pukreng, Pukroch, 

Poredet CF Srae 

Ampoum Commune 

and Puloung CF 

Romnea commune 

16 28-Apr-14 11 2 Indigenous Community 

Commission,  Village 

Chief 

Budget Plan for Constructing 

Traditional Lodge 

Meeting Andoung Kraloeng 

17 9-May-14 31 3 CBPF patrol team Monthly meeting and patrol 

planning 

Meeting Pu Char 

18 10-May-14 6 3 ICC, Commune 

Council 

Bunong Cultural Project 

Meeting 

Meeting Andoung Kraloeng 

19 10-May-14 20 4 CBPF patrol team Monthly meeting and patrol 

planning 

Meeting O Chra 

20 11-May-14 33 5 CBPF patrol team Monthly meeting and patrol 

planning 

Meeting Pu Kong 

21 9-13-May-

14 

29 6 CFMC Consultation meeting on 

Community Forestry 

Meeting Pukreng, Pukroch, 

Poredet CF Srae 

Ampoum Commune 
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Management Plan 

development 

and Puloung CF 

Romnea commune 

22 13-21-May-

14 

27 10 CCFMC/CFMC/ICTM

C 

Focus Group discusion for 

Livelihood baseline survey 

Meeting Pechreada, Koh 

Nhaek and Keo 

Seima, Mondulkiri 

23 19-May-14 6 2 Community Committee Review Meeting Meeting Dang Phlat 

24 27-May-14 8 1 CBPF Committee, 

village chief, commune 

council 

Extension on CBPF 

boundary demarcation 

planning 

Meeting Pu Char 

25 28-May-14 8 0 CBPF committee, 

Village chief, deputy 

chief 

Extension on CBPF 

boundary demarcation 

planning 

Meeting Pu Kong 

26 5-Jun-14 6 2 Community, village 

chief, MoE official 

Meeting on Eco-tourism 

service charge  

Meeting Prey Veng 

27 04-06-Jun-

14 

55 10 CFMC, CC, CFMC, 

VL, CF members 

Forming resin interested 

group in 3 CFs( Hongcham 

teth, Ou kranhuong & Lbos 

Srol) 

Meeting Sandan district, 

Kampong Thom 

28 7-Jun-14 21 0 Community Monthly meeting and 

patrolling 

Meeting Andoung Kraloeng 

29 9-Jun-14 7 1 Community Discussion on plan to collect 

data for land-use planning 

Meeting Dang Phlat 

30 10-Jun-14 11 0 Community Monthly meeting and 

patrolling 

Meeting Pu Char 
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31 11-Jun-14 30 7 Community, Commune 

Council, District 

Governor, SPF, local 

FA, local Police 

Extension on Forestry Law Meeting Pu Haim 

32 11-Jun-14 12 0 Community Monthly meeting and 

patrolling 

Meeting O Chra 

33 12-Jun-14 67 50 Community Discussion on data collection 

for land-use planning in 

Dang Phlat village 

Meeting Dang Phlat 

34 17-Jun-14 20 9 Community Meeting with VMN 

members to review ibis rice 

rules, and pay dividend to 46 

VMN members 

Meeting Dang Phlat 

35 21-Jun-14 8 2 CBPF Committee Monthly CBPF review 

meeting 

Meeting O Chra 

36 22-Jun-14 5 4 CBPF Committee Monthly CBPF review 

meeting 

Meeting Pu Char 

37 26-Jun-14 38 14 Community, Commune 

Council, Disrict 

Governor, Department 

of Rural Development,  

Indigenous Community 

Identification 

Meeting Sre I 

38 27-Jun-14 36 16 Community, Commune 

Council, Department of 

Rural Development 

Election to choose 

indigenous community 

commission 

Meeting Sre I 

Patrolling 

1 22-Apr-14 7 0 Community ICT patrolling Patrolling Andoung Kraloeng 
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2 17-20-Apr-

14 

12 0 CBPF patrol team CBPF forest patrolling Patrolling Pu Char 

3 22-Apr-14 7 0 CBPF patrol team CBPF forest patrolling Patrolling Pu Char 

4 26-29-Apr-

14 

10 2 CBPF patrol team CBPF forest patrolling Patrolling Pu Char 

5 17-20-Apr-

14 

11 0 CBPF patrol team CBPF forest patrolling Patrolling O Chra 

6 22-25-Apr-

14 

7 0 CBPF patrol team CBPF forest patrolling Patrolling O Chra 

7 26-29-Apr-

14 

13 0 CBPF patrol team CBPF forest patrolling Patrolling O Chra 

8 26-29-Apr-

14 

13 0 CBPF patrol team CBPF forest patrolling Patrolling Pu Kong 

9 6-Apr-14 24 3 Community Monthly meeting and patrol 

planning 

Meeting Pu Char 

10 16-20-May-

14 

6 0 Community Forest patrolling Patrolling Andoung Kraloeng 

11 16-19-May-

14 

12 2 CBPF patrol team from 

Pu Char 

CBPF forest patrolling Patrolling O Chra 

12 21-24-May-

14 

11 0 CBPF patrol team from 

Pu Char 

CBPF forest patrolling Patrolling O Chra 

13 21-24-May-

14 

14 1 CBPF patrol team from 

O Chra 

CBPF forest patrolling Patrolling O Chra 
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14 16-19-May-

14 

10 0 CBPF patrol team from 

O Chra 

CBPF forest patrolling Patrolling O Chra 

15 18-21-May-

14 

7 0 CBPF patrol team 

(Team 1) 

CBPF forest patrolling Patrolling Pu Kong 

16 18-21-May-

14 

7 0 CBPF patrol team 

(Team 2) 

CBPF forest patrolling Patrolling Pu Kong 

17 18-21-May-

14 

8 0 CBPF patrol (team 3) CBPF forest patrolling Patrolling Pu Kong 

18 24-27-May-

14 

24 1 CBPF patrol CBPF forest patrolling Patrolling Pu Kong 

19 16-20-May-

14 

17 2 CBPF patrol CBPF forest patrolling Patrolling O Chra 

20 21-25-May-

14 

25 1 CBPF patrol CBPF forest patrolling Patrolling O Chra 

21 18-22-May-

14 

24 0 CBPF patrol CBPF forest patrolling Patrolling Pu Kong 

22 15-18-Jun-

14 

6 0 Community Forest patrolling Patrolling Andoung Kraloeng 

23 15-18-Jun-

14 

16 0 CBPF patrol team CBPF forest patrolling Patrolling Pu Char 

24 21-24-Jun-

14 

12 0 CBPF patrol team CBPF forest patrolling Patrolling Pu Char 

25 15-18-Jun-

14 

6 0 CBPF patrol team CBPF forest patrolling Patrolling O Chra 
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26 21-24-Jun-

14 

7 0 CBPF patrol team CBPF forest patrolling Patrolling O Chra 

27 11-14-Jun-

14 

17 0 CBPF patrol team CBPF forest patrolling Patrolling Pu Kong 

28 22-25-Jun-

14 

23 0 CBPF patrol team CBPF forest patrolling Patrolling Pu Kong 

Other Field Activity 

1 2-3-4 Apr-

14 

12 3 FA, CC , Villager, 

District govn't 

Field gathering UTM point 

for potential CF 

Field gathering 

UTM point 

Chhvang village, 

Stung Treng 

2 7-8-9 Apr-

14 

11 0 FA, CC , Villager, 

District govn't 

Field gathering UTM point 

for potential CF 

Field gathering 

UTM point 

Sam Arng village, 

Stung Treng 

3 24-27-Apr-

14 

9 0 CBPF Committee CBPF boundary demarcation Field Activity O Chra 

4 06-10-Apr-

14 

7 0 CBPF Committee CBPF boundary demarcation Field Activity Pu Char 

5 28-29-Apr-

14 

9 0 CBPF Committee CBPF boundary demarcation Field Activity O Chra 

6 10-May-14 4 0 CBPF Committee CBPF boundary demarcation Field Activity Pu Char 

7 2-4 June 14 7 0 CC,Village chief and 

members 

Thump print collection Field data 

collection 

Chhvang 

village,Stung Treng 

8 4-6 June 14 8 0 CC, village chief and 

members 

Thump print collection Field data 

collection 

Sam Arng village, 

Stung Treng 
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9 09-10-Jun-

14 

4 1 CBPF CBPF boundary demarcation 

(verification) 

Field Activity Pu Char 

10 10-Jun-14 6 0 Community Bunong Cultural Project 

Meeting 

Field Activity Andoung Kraloeng 

11 10-Jun-14 6 0 Community Bunong Cultural Project 

Meeting 

Field Activity Andoung Kraloeng 

12 23_Jun-14 7 0 Community Bunong Cultural Project 

Meeting 

Field Activity Andoung Kraloeng 

13 12-Jun-14 4 1 CBPF CBPF boundary demarcation 

(verification) 

Field Activity Pu Char 

14 10-12 June 

14 

10 0 FA, Police, CC & 

CFmc 

CF boundary zone 

verification 

Field data 

collection 

Prasat Teuk Khmao 

CF_KRT 

15 3-4-10-11-

Jun-14 

25 1 FA, CC, VL, CFMC, 

CFN & CF members 

Verify way point (UTM) of 

CF boundary poles installed 

in 2CFs(  Hong Chamteth & 

Lbos Srol) 

Dialogue Sandan district, 

Kampong Thom 

16 17-20-Jun-

14 

23 0 FA, District, CC, CFN 

and CFMC 

Verify way point (UTM) of 

CF boundary poles installed 

in 2CFs(  Kbal Ou takong 

and Kbal Ou thnong) 

Dialogue Sandan district, 

Kampong Thom 

1 3-8 April-14 126 96 FA/CF member/CC and 

District authority 

Conduct CF re-election Event Pukreng, Pukroch, 

Poredet CF Srae 

Ampoum Commune 

and Puloung CF 

Romnea commune 

Constructive Dialogue      
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1 24-25-Jun-

14 

49 17 CFMC, CC, VC, & FA Constructive dialogue on CF 

land overlapping with Think 

Biotech ELC company and 

competent local authorities 

Dialogue Sambo district, 

Kratie 

2 29-May-14 99 2 District governor, FA, 

CC, VL, & CFMC, CL 

Constructive dialogue on 

strengthening relationshop 

between CF and competent 

local authorities  

Dialogue Sandan district, 

Kampong Thom 
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ANNEX 2: SUCCESS STORIES ON WOMEN’S LEADERSHIP IN FORESTS AND BIODIVERSITY CONSERVATION  
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ANNEX 3: GENDER BROCHURE  
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ANNEX 4: SFB NEWSLETTER, VOLUME I & II 
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ANNEX V: USAID SFB PROJECT’S SUCCESS STORIES 
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